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Summary of Millennium Challenge Compact with Georgia

The Millennium Challenge Corporation’s Board of Directors (the “Board”) has approved
a five-year, $140,000,000 compact with the Government of Georgia aimed at reducing poverty
through economic growth (the “Compact”). The Compact seeks to address one of Georgia’s most
binding constraints to economic growth, the quality of human capital, through investments in
science and technology education and workforce development. MCC’s investments are designed
to build on Georgia’s previous compact and reforms that the Government of Georgia has
undertaken in the education sector. All projects have estimated economic rates of return above
MCC’s hurdle rate of 10 percent.

1. Background.

Georgia’s first $395 million compact, which was completed in April 2011, focused on
addressing the basic needs of Georgians through investments in infrastructure (roads, water
networks and energy rehabilitation) and rural private enterprise development through a grant
program and separate investment fund. As the first compact concluded, Georgia was determined
by the Board as eligible for a second compact in January 2011 and then again in December 2011
and December 2012.

Since the 2004 Rose Revolution, Georgia achieved sustained policy progress and
economic growth, implementing major reforms that have strengthened public finances, improved
the business environment, and enhanced social protection and social services. However, poverty
rates remain high, increasing from 22.7 percent to 24.7 percent after the 2008 conflict with
Russia. Poverty in Georgia is driven by high unemployment, which can be attributed in part to a
mismatch between the demands of the Georgian labor market and the skills possessed by

Georgian workers, particularly in sectors that require training in the fields of science, technology,



engineering and mathematics. The Compact seeks to address that mismatch by funding
investments in the education sector that will help Georgians obtain the education and job skills
that subsequently lead to greater employment.

Two key lessons learned from the first compact include: (i) early planning for operations
and maintenance (“O&M”) and (i1) working with high capacity Georgian government
implementing entities where possible. In recognition of the importance of O&M planning, the
Government of Georgia committed to funding and carrying out long-term O&M of all Georgian
schools, including the schools rehabilitated with Compact funds. The first compact demonstrated
the Government of Georgia’s high capacity for implementing a sophisticated investment
program. The Compact builds on this experience by giving technical responsibility for
implementation to domestic institutions responsible for the long-term sustainability of the
investments.

2. Program Overview and Budget.
Below is a summary describing the components of the Compact. The budget figures

below and the expected impacts described in section III are based on due diligence and project

appraisal.

. Total
Project ($ million)
Improving General Education Quality Project 76.5
Industry-Led Skills and Workforce Development Project 16
STEM Higher Education Project 30
Monitoring and Evaluation 3.5
Program Administration 14
Total Compact Budget 140

The Compact comprises three projects in the education sector: 1) Improving General
Education Quality Project, 2) Industry-Led Skills and Workforce Development Project, and 3)

STEM Higher Education Project.




Improving General Education Quality Project ($76.5 million) seeks to improve general
education quality in Georgia through infrastructure enhancements to the physical learning
environment, training for educators and school managers, and support to education assessments.
The project consists of three activities, which were targeted to specifically improve math and
science learning, and aim to improve the pipeline of future students pursuing tertiary education
and later entering the labor market:

e Improved Learning Environment Infrastructure Activity. This activity would involve the
full internal and external rehabilitation of dilapidated school facilities, utility upgrades,
and provision of laboratories for approximately 130 existing Georgian public schools.
The planned rehabilitations address key elements correlated with improved educational
performance including human comfort, indoor air quality and adequate lighting, and will
be measured by a rigorous impact evaluation.'

e Training Educators for Excellence Activity. This activity aims to improve teaching and
school management by training approximately 23,400 math, science, information and
communications technology, and English teachers in grades 7-12; 2,000 public school
principals; and 2,000 school-based professional development coordinators (one per public
school). Investments would strengthen the capacity of staff at the Teacher Professional
Development Center, the agency under the Ministry of Education and Science
responsible for teacher training, to manage effective professional development.

e Education Assessment Support Activity. This activity would support Georgia’s
participation in five international assessments, the implementation of approximately six
national assessments focused on math and science, and the development of a system of

classroom assessment for secondary school math and science teachers. This activity

' Schools were targeted according to their proportion of socially vulnerable students, the overall
condition of a school’s infrastructure, school utilization rates, and a school’s number of students.
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would build on USAID’s classroom assessment work in Georgia’s primary schools and
also seek to create a system of teacher tools for classroom assessment for students and
STEM (science, technology, engineering and math) teachers in grades 7-12.
Industry-Led Skills and Workforce Development Project ($16 million) aims to improve the
linkage between market-demanded skills and the supply of Georgians with technical skills
relevant to the local economy. Georgian industry engaged in the design of this project through
numerous consultations with the private sector, leading to the following activities:

e Competitive Program Improvement Grants Activity. This activity would provide an

initial investment in programs that develop, test, and disseminate innovative and effective
approaches to employment-oriented skills development in Georgia through a competitive
grants program for Georgian Technical and Vocational Education and Training providers.
To build upon the industry engagement already established in the compact development
process, this activity would promote investment from Georgian industry partners.
Technical assistance would be provided to promote high-quality proposals, build
capacity, and ensure compliance with MCC requirements.

e Strengthening Sector Policy and Provider Practice Activity. This activity would provide

technical assistance to strengthen sector policy to support industry engagement with the
aim of matching private sector demand to labor supply. Existing, internationally accepted
good practices in industry engagement, such as tracer studies and industry advisory
boards, would be identified and promoted to foster linkages and responsiveness to labor
market needs.
STEM Higher Education Project ($30 million) proposes to attract one or more international
university partners to support the Government of Georgia’s effort to modernize STEM education

by delivering high-quality STEM degree programs that boost productivity and growth, and



increase employment opportunities. The project aims to offer high-quality international standard
STEM degrees and/or U.S. accreditation of Georgian public university degree programs,
something not done before in Georgia. International partner universities would also bring the
needed experience to build the capacity of Georgian partners and promote equitable participation
for women and minorities in STEM programs. This approach is consistent with the view of
public higher education institutions as drivers for education reform in Georgia.

The project also anticipates supporting Georgian public universities in obtaining
accreditation from the Accreditation Board of Engineering and Technology (“ABET”) to achieve
high-quality STEM education outcomes. ABET is the U.S. association that accredits domestic
and international university programs in the disciplines of applied science, computing,
engineering, and engineering technology. A compact investment in ABET accreditation at one or
more Georgian universities would provide the physical upgrades and technical assistance needed
to achieve accreditation.

3. Expected Results, Beneficiaries, and Benefits.

MCC and the Government of Georgia collaborated to ensure that investment benefits are
extended to a broad spectrum of the Georgian economy, with a focus on girls’ engagement in
STEM, the inclusion of socially vulnerable populations, and designing to ensure for impact
evaluation.

The initial beneficiaries of the Improving General Education Quality Project are
estimated to be the 186,400 students (33 percent of all Georgian students) enrolled in Georgian
secondary schools (grades 7-12) during the first year of Compact implementation.
Approximately half of the students are female and a significant proportion of students are from
families deemed socially vulnerable. Over a 20-year time horizon, a total of 870,000 students

would benefit. Total beneficiaries are estimated at 1.6 million, which includes family members.



Combining all three proposed activities, the project-level estimated economic rate of return is 13
percent.

The number of beneficiaries of the Industry-Led Skills and Workforce Development
Project over a 20-year time horizon is estimated to be 26,000, who would likely be from poorer
households, the population that has traditionally taken advantage of technical vocational training.
In particular, social and gender integration would be a critical component of technical assistance
to training providers to support strategies and approaches for ensuring that women and members
of disadvantaged groups are equitably represented in supported programs. The estimated
economic rate of return for the Competitive Program Improvement Grants Activity is 23 percent.

The number of beneficiaries of the STEM Higher Education Project over a 20-year
horizon is estimated to be approximately 31,000 and the number of students who would obtain
high-quality undergraduate degrees in STEM disciplines is estimated at 8,500 students. An
indicative estimated economic rate of return for this project is based on technical and financial
proposals received as part of a recent request for proposals process. Assuming an operating cost
(average annual tuition) of $5,500 per student, the project-level estimated economic rate of
return is 11 percent.
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Millennium Challenge Compact
Preamble

This Millennium Challenge Compact (this “Compact”) is between the United States of
America, acting through the Millennium Challenge Corporation, a United States government
corporation (“MCC”), and Georgia (“Georgia”), acting through its government (the
“Government’”) (individually a “Party” and collectively, the “Parties”). Capitalized terms used in
this Compact will have the meanings provided in Annex V.

Recalling that the Parties successfully concluded an initial Millennium Challenge
Compact that advanced the progress of Georgia in achieving lasting economic growth and
poverty reduction, demonstrated the strong partnership between the Parties, and was
implemented in accordance with MCC'’s core policies and standards;

Recognizing that the Parties are committed to the shared goals of promoting economic
growth and the elimination of extreme poverty in Georgia and that MCC assistance under this
Compact supports Georgia’s demonstrated commitment to strengthening good governance,
economic freedom and investments in people;

Recalling that the Government consulted with the private sector and civil society of
Georgia to determine the priorities for the use of MCC assistance and developed and submitted
to MCC a proposal for such assistance to achieve lasting economic growth and poverty
reduction; and

Recognizing that MCC wishes to help Georgia implement the program described herein
to achieve the goal and objectives described herein (as such program description and objectives

may be amended from time to time in accordance with the terms hereof, the “Program”);
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The Parties hereby agree as follows:
Article 1. Goal and Objectives
Section 1.1 ~ Compact Goal.

The goal of this Compact is to reduce poverty through economic growth in Georgia (the
“Compact Goal”). MCC'’s assistance will be provided in a manner that strengthens good
governance, economic freedom, and investments in the people of Georgia.

Section 1.2 Program Objective.

The objective of the Program (the “Program Objective”) is to support strategic
investments in general education, technical and vocational education and training and higher
education that will strengthen the quality of education in Georgia, with an emphasis on science,
technology, engineering, and math (“S7TEM”) education. The Program consists of the projects
described in Annex I (each a “Project” and collectively, the “Projects™).

Section 1.3 Project Objectives.

The objective of each of the Projects (each a “Project Objective” and collectively, the
“Project Objectives™) is to:

(a) improve general education quality in Georgia through: infrastructure
enhancements to the physical learning environment in schools, training for educators and school
managers, and support to classroom, national and international education assessments;

(b) strengthen the linkage between market-demanded skills and the supply of
Georgians with technical skills relevant to the local economy; and

(c) support delivery of high-quality STEM degree programs in Georgia.

Article 2. Funding and Resources

Section 2.1  Program Funding.
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Upon entry into force of this Compact in accordance with Section 7.3, MCC will grant to
the Government, under the terms of this Compact, an amount not to exceed One Hundred Thirty
Six Million Six Hundred Fifty Thousand United States Dollars (US$136,650,000) (“Program
Funding”) for use by the Government to implement the Program. The allocation of Program
Funding is generally described in Annex II.

Section 2.2 Compact Implementation Funding.

(a) Upon signature of this Compact, MCC will grant to the Government, under the
terms of this Compact and in addition to the Program Funding described in Section 2.1, an
amount not to exceed Three Million Three Hundred Fifty Thousand United States Dollars
(US$3,350,000) (“Compact Implementation Funding”) under Section 609(g) of the Millennium
Challenge Act of 2003, as amended (the “MCA Act”), for use by the Government to facilitate
implementation of the Compact, including for the following purposes:

(1) financial management and procurement activities (including costs related to
agents procured by MCC to provide standby fiscal and procurement agent services, if required);

(i1) administrative activities (including start-up costs such as staff salaries) and
administrative support expenses such as rent, office equipment, computers and other information
technology or capital equipment;

(ii1))  monitoring and evaluation activities;

(iv)  feasibility, design and other project preparatory studies; and

(V) other activities to facilitate Compact implementation as approved by MCC.

The allocation of Compact Implementation Funding is generally described in Annex II.

(b) In accordance with Section 7.5, this Section 2.2 and other provisions of this

Compact applicable to Compact Implementation Funding will be effective, for purposes of
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Compact Implementation Funding only, as of the date this Compact is signed by MCC and the
Government.

(c) Each Disbursement of Compact Implementation Funding is subject to satisfaction
of the conditions precedent to such disbursement as set forth in Annex I'V.

(d) If, after the first anniversary of this Compact entering into force, MCC determines
that the full amount of Compact Implementation Funding available under Section 2.2(a) exceeds
the amount that reasonably can be utilized for the purposes set forth in Section 2.2(a), MCC, by
written notice to the Government, may withdraw the excess amount, thereby reducing the
amount of the Compact Implementation Funding available under Section 2.2(a) (such excess, the
“Excess CIF Amount”). In such event, the amount of Compact Implementation Funding granted
to the Government under Section 2.2(a) will be reduced by the Excess CIF Amount, and MCC
will have no further obligations with respect to such Excess CIF Amount.

(e) MCC, at its option by written notice to the Government, may elect to grant to the
Government an amount equal to all or a portion of such Excess CIF Amount as an increase in the
Program Funding, and such additional Program Funding will be subject to the terms and
conditions of this Compact applicable to Program Funding.

Section 2.3  MCC Funding.

Program Funding and Compact Implementation Funding are collectively referred to in
this Compact as “MCC Funding,” and includes any refunds or reimbursements of Program
Funding or Compact Implementation Funding paid by the Government in accordance with this
Compact.

Section 2.4 Disbursement.
In accordance with this Compact and the Program Implementation Agreement, MCC will

disburse MCC Funding for expenditures incurred in furtherance of the Program (each instance, a
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“Disbursement”). Subject to the satisfaction of all applicable conditions precedent, the proceeds
of Disbursements will be made available to the Government, at MCC’s sole election, by

(a) deposit to one or more bank accounts established by the Government and acceptable to MCC
(each, a “Permitted Account”) or (b) direct payment to the relevant provider of goods, works or
services for the implementation of the Program. MCC Funding may be expended only for
Program expenditures.

Section 2.5  Interest.

The Government will pay or transfer to MCC, in accordance with the Program
Implementation Agreement, any interest or other earnings that accrue on MCC Funding prior to
such funding being used for a Program purpose.

Section 2.6 ~ Government Resources, Budget.

(a) In accordance with MCC’s Guidelines for Country Contributions, the
Government will make a contribution towards meeting the Program Objective and Project
Objectives of this Compact. Annex II describes such contribution in more detail. In addition, the
Government will take all actions that are necessary to carry out the Government’s
responsibilities under this Compact.

(b) The Government will use its best efforts to ensure that all MCC Funding it
receives or is projected to receive in each of its fiscal years is fully accounted for in its annual
budget for the duration of the Program.

(c) The Government will not reduce the normal and expected resources that it would
otherwise receive or budget from sources other than MCC for the activities contemplated under

this Compact and the Program.
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(d)  Unless the Government discloses otherwise to MCC in writing, MCC Funding
will be in addition to the resources that the Government would otherwise receive or budget for
the activities contemplated under this Compact and the Program.

Section 2.7 Limitations on the Use of MCC Funding.

The Government will ensure that MCC Funding is not used for any purpose that would
violate United States law or policy, as specified in this Compact or as further notified to the
Government in writing or by posting from time to time on the MCC website at www.mcc.gov
(the “MCC Website), including but not limited to the following purposes:

(a) for assistance to, or training of, the military, police, militia, national guard or
other quasi-military organization or unit;

(b) for any activity that is likely to cause a substantial loss of United States jobs or a
substantial displacement of United States production;

(c) to undertake, fund or otherwise support any activity that is likely to cause a
significant environmental, health, or safety hazard, as further described in MCC’s Environmental
Guidelines and any guidance documents issued in connection with the guidelines posted from
time to time on the MCC Website or otherwise made available to the Government (collectively,
the “MCC Environmental Guidelines™); or

(d) to pay for the performance of abortions as a method of family planning or to
motivate or coerce any person to practice abortions, to pay for the performance of involuntary
sterilizations as a method of family planning or to coerce or provide any financial incentive to
any person to undergo sterilizations or to pay for any biomedical research which relates, in whole
or in part, to methods of, or the performance of, abortions or involuntary sterilization as a means
of family planning.

Section 2.8 Taxes.
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(a) Unless the Parties specifically agree otherwise in writing, the Government will
ensure that all MCC Funding and GRDF Funding are free from the payment or imposition of any
existing or future taxes, duties, levies, contributions or other similar charges (but not fees or
charges for services that are generally applicable in Georgia, reasonable in amount and imposed
on a non-discriminatory basis) (“7axes’’) of or in Georgia (including any such Taxes imposed by
a national, regional, local or other governmental or taxing authority of or in Georgia).
Specifically, and without limiting the generality of the foregoing, MCC Funding and GRDF
Funding will be free from the payment of (i) any tariffs, customs duties, import taxes, export
taxes, and other similar charges on any goods, works or services introduced into Georgia in
connection with the Program or the activities of GRDF; (ii) sales tax, value added tax, excise tax,
property transfer tax, and other similar charges on any transactions involving goods, works or
services in connection with the Program or the activities of GRDF; (iii) taxes and other similar
charges on ownership, possession or use of any property in connection with the Program or the
activities of GRDF; and (iv) taxes and other similar charges on income, profits or gross receipts
attributable to work performed in connection with the Program or the activities of GRDF and
related social security taxes and other similar charges on all natural or legal persons performing
work in connection with the Program or the activities of GRDF, except (x) natural persons who
are residents of Georgia for taxation purposes (excluding non-Georgian citizens) and (y) legal
persons formed under the laws of Georgia or any subsidiaries or branches thereof (but excluding
MCA-Georgia and any other entity formed for the purpose of implementing the Government’s
obligations hereunder).

(b) The mechanisms that the Government will use to implement the tax exemption
required by Section 2.8(a) are set forth in Annex VI. Such mechanisms may include exemptions

from the payment of Taxes that have been granted in accordance with applicable law, refund or
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reimbursement of Taxes by the Government to MCC, MCA-Georgia or to the taxpayer, or
payment by the Government to MCA-Georgia or MCC, for the benefit of the Program, of an
agreed amount representing any collectible Taxes on the items described in Section 2.8(a). To
the extent that there are Taxes not addressed in Annex VI, whether currently in force or
established in the future, that MCC determines, in its sole discretion, are not being exempted by
the Government in accordance with this Section 2.8(b), the Government hereby agrees that it will
implement appropriate procedures (approved in writing by MCC) to ensure that such additional
Taxes are exempted in accordance with this Section 2.8. For the avoidance of doubt, the
identification (or lack of identification) of Taxes in Annex VI, or the description (or lack of
description) of procedures to implement the required exemption from such Taxes in Annex VI,
will in no way limit the scope of the tax exemption required by Section 2.8.

(c) If a Tax has been paid contrary to the requirements of Section 2.8(a) or Annex VI,
the Government will refund promptly to MCC (or to another party as designated by MCC) the
amount of such Tax in United States dollars or the currency of Georgia within thirty (30) days
(or such other period as may be agreed in writing by the Parties) after the Government is notified
in writing (whether by MCC or MCA-Georgia) that such Tax has been paid.

(d) No MCC Funding or GRDF Funding, proceeds thereof or Program Assets may be
applied by the Government in satisfaction of its obligations under Section 2.8(c).

(e) MCA-Georgia will withhold all applicable Taxes on behalf of the staff of MCA-
Georgia (excluding non-Georgian citizens).

Article 3. Implementation
Section 3.1  Program Implementation Agreement.
The Parties will enter into an agreement providing further detail on the implementation

arrangements, fiscal accountability and disbursement and use of MCC Funding, among other
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matters (the “Program Implementation Agreement” or “PIA”); and the Government will
implement the Program in accordance with this Compact, the PIA, any other Supplemental
Agreement and any Implementation Letter.

Section 3.2  Government Responsibilities.

(a) The Government has principal responsibility for overseeing and managing the
implementation of the Program.

(b) The Government hereby designates Millennium Challenge Account Georgia, a
legal entity of public law under Georgian law, as the accountable entity to implement the
Program and to exercise and perform the Government’s right and obligation to oversee, manage
and implement the Program, including without limitation, managing the implementation of
Projects and their Activities, allocating resources and managing procurements. Such entity will
be referred to herein as “MCA-Georgia,” and has the authority to bind the Government with
regard to all Program activities. The Government hereby also designates MCA-Georgia to
exercise and perform the Government’s rights and responsibilities to oversee, manage and
implement the activities defined in the Grant and Implementation Agreement, dated as of July
13, 2012. The designation by this Section 3.2(b) will not relieve the Government of any
obligations or responsibilities hereunder or under any related agreement, for which the
Government remains fully responsible. MCC hereby acknowledges and consents to the
designation in this Section 3.2(b).

(c) The Government will ensure that any Program Assets or services funded in whole
or in part (directly or indirectly) by MCC Funding or GRDF Funding are used solely in
furtherance of this Compact and the Program unless MCC agrees otherwise in writing.

(d) The Government will take all necessary or appropriate steps to achieve the

Program Objective and the Project Objectives during the Compact Term (including, without
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limiting Section 2.6(a), funding all costs that exceed MCC Funding and are required to carry out
the terms hereof and achieve such objectives, unless MCC agrees otherwise in writing).

(e) The Government will ensure that the Program is implemented and that the
Government carries out its obligations hereunder with due care, efficiency and diligence in
conformity with sound technical, financial, and management practices, and in conformity with
this Compact, the Program Implementation Agreement, each other Supplemental Agreement and
the Program Guidelines.

® The Government grants to MCC a perpetual, irrevocable, royalty-free, worldwide,
fully paid, assignable right and license to practice or have practiced on its behalf (including the
right to produce, reproduce, publish, repurpose, use, store, modify, or make available) any
portion or portions of Intellectual Property as MCC sees fit in any medium, now known or
hereafter developed, for any purpose whatsoever.

Section 3.3 Policy Performance.

In addition to undertaking the specific policy, legal and regulatory reform commitments
identified in Annex I (if any), the Government will seek to maintain and to improve its level of
performance under the policy criteria identified in Section 607 of the MCA Act, and the selection
criteria and methodology used by MCC.

Section 3.4 Accuracy of Information.

The Government assures MCC that, as of the date this Compact is signed by the
Government, the information provided to MCC by or on behalf of the Government in the course
of reaching agreement with MCC on this Compact is true, correct and complete in all material
respects.

Section 3.5  Implementation Letters.
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From time to time, MCC may provide guidance to the Government in writing on any
matters relating to this Compact, MCC Funding or implementation of the Program (each, an
“Implementation Letter”). The Government will use such guidance in implementing the
Program. The Parties may also issue jointly agreed-upon Implementation Letters to confirm and
record their mutual understanding on aspects related to the implementation of this Compact, the
PIA or other related agreements.

Section 3.6 Procurement and Grants.

(a) The Government will ensure that the procurement of all goods, works and
services by the Government or any Provider to implement the Program will be in accordance
with the MCC Program Procurement Guidelines posted from time to time on the MCC Website
(the “MCC Program Procurement Guidelines”). The MCC Program Procurement Guidelines
include the following requirements, among others:

(1) open, fair, and competitive procedures must be used in a transparent manner to
solicit, award and administer contracts and to procure goods, works and services;

(i1) solicitations for goods, works, and services must be based upon a clear and
accurate description of the goods, works and services to be acquired,

(iii))  contracts must be awarded only to qualified contractors that have the capability
and willingness to perform the contracts in accordance with their terms on a cost effective and
timely basis; and

(iv)  no more than a commercially reasonable price, as determined, for example, by a
comparison of price quotations and market prices, will be paid to procure goods, works and
services.

(b) Unless MCC otherwise consents in writing, the Government will ensure that any

grant issued in furtherance of the Program (each, a “Grant”) is awarded, implemented and
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managed pursuant to open, fair and competitive procedures administered in a transparent manner
acceptable to MCC. In furtherance of this requirement, and prior to the issuance of any Grant,
the Government and MCC will agree upon written procedures to govern the identification of
potential Grant recipients, including, without limitation, appropriate eligibility and selection
criteria and award procedures. Such agreed procedures will be posted on the MCA-Georgia
website.

Section 3.7  Records; Accounting, Covered Providers; Access.

(a) Government Books and Records. The Government will maintain, and will use its
best efforts to ensure that all Covered Providers maintain accounting books, records, documents
and other evidence relating to the Program adequate to show, to MCC'’s satisfaction, the use of
all MCC Funding and the implementation and results of the Program (“Compact Records”). In
addition, the Government will furnish or cause to be furnished to MCC, upon its request,
originals or copies of such Compact Records.

(b) Accounting. The Government will maintain and will use its best efforts to ensure
that all Covered Providers maintain Compact Records in accordance with generally accepted
accounting principles prevailing in the United States, or at the Government’s option and with
MCC’s prior written approval, other accounting principles, such as those (i) prescribed by the
International Accounting Standards Board, or (i1) then prevailing in Georgia. Compact Records
must be maintained for at least five (5) years after the end of the Compact Term or for such
longer period, if any, required to resolve any litigation, claims or audit findings or any applicable
legal requirements.

(c) Providers and Covered Providers. Unless the Parties agree otherwise in writing, a
“Provider” is (1) any entity of the Government that receives or uses MCC Funding or any other

Program Asset in carrying out activities in furtherance of this Compact or (ii) any third party that
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receives at least US$50,000 in the aggregate of MCC Funding (other than as salary or
compensation as an employee of an entity of the Government) during the Compact Term. A
“Covered Provider” is (1) a non-United States Provider that receives (other than pursuant to a
direct contract or agreement with MCC) US$300,000 or more of MCC Funding in any
Government fiscal year or any other non-United States person or entity that receives, directly or
indirectly, US$300,000 or more of MCC Funding from any Provider in such fiscal year, or (ii)
any United States Provider that receives (other than pursuant to a direct contract or agreement
with MCC) US$500,000 or more of MCC Funding in any Government fiscal year or any other
United States person or entity that receives, directly or indirectly, US$500,000 or more of MCC
Funding from any Provider in such fiscal year.

(d) Access. Upon MCC'’s request, the Government, at all reasonable times, will
permit, or cause to be permitted, authorized representatives of MCC, an authorized Inspector
General of MCC (“Inspector General”), the United States Government Accountability Office,
any auditor responsible for an audit contemplated herein or otherwise conducted in furtherance
of this Compact, and any agents or representatives engaged by MCC or the Government to
conduct any assessment, review or evaluation of the Program, the opportunity to audit, review,
evaluate or inspect facilities, assets and activities funded in whole or in part by MCC Funding.
Section 3.8  Audits; Reviews.

(a) Government Audits. Except as the Parties may agree otherwise in writing, the
Government will, on an annual basis (or on a more frequent basis if requested by MCC in
writing), conduct, or cause to be conducted, financial audits of all disbursements of MCC
Funding covering the period from signing of this Compact until the following December 31 and
covering each twelve-month period thereafter ending December 31, through the end of the

Compact Term. In addition, upon MCC’s request, the Government will ensure that such audits
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are conducted by an independent auditor approved by MCC and named on the list of local
auditors approved by the Inspector General or a United States—based certified public accounting
firm selected in accordance with the Guidelines for Financial Audits Contracted by the
Millennium Challenge Corporation’s Accountable Entities (the “Audit Guidelines”) issued and
revised from time to time by the Inspector General, which are posted on the MCC Website.
Audits will be performed in accordance with the Audit Guidelines and be subject to quality
assurance oversight by the Inspector General. Each audit must be completed and the audit report
delivered to MCC no later than 90 days after the applicable audit period, or such other period as
the Parties may otherwise agree in writing.

(b) Audits of Other Entities. The Government will ensure that MCC financed
agreements between the Government or any Provider, on the one hand, and (i) a United States
nonprofit organization, on the other hand, state that the United States nonprofit organization is
subject to the applicable audit requirements contained in OMB Circular A-133, Audits of States,
Local Governments, and Non-Profit Organizations, issued by the United States Office of
Management and Budget; (i1) a United States for-profit Covered Provider, on the other hand,
state that the United States for-profit organization is subject to audit by the applicable United
States Government agency, unless the Government and MCC agree otherwise in writing; and
(ii1) a non-US Covered Provider, on the other hand, state that the non-US Covered Provider is
subject to audit in accordance with the Audit Guidelines.

(c) Corrective Actions. The Government will use its best efforts to ensure that each
Covered Provider (i) takes, where necessary, appropriate and timely corrective actions in
response to audits; (ii) considers whether the results of the Covered Provider’s audit necessitates
adjustment of the Government’s records; and (iii) permits independent auditors to have access to

its records and financial statements as necessary.
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(d)  Audit by MCC. MCC will have the right to arrange for audits of the
Government’s use of MCC Funding.

(e) Cost of Audits, Reviews or Evaluations. MCC Funding may be used to fund the
costs of any audits, reviews or evaluations required under this Compact.

Article 4. Communications
Section 4.1 ~ Communications.

Any document or communication required or submitted by either Party to the other under
this Compact will be in writing and, except as otherwise agreed with MCC, in English. All such
documents or communication must be submitted to the address of each Party set forth below or
to such other address as may be designated by any Party in a written notice to the other Party.
To MCC:

Millennium Challenge Corporation, Attention: Vice President, Compact Operations,
(with a copy to the Vice President and General Counsel), 875 Fifteenth Street NW, Washington,
DC 20005, United States of America, Telephone: (202) 521-3600, Facsimile: (202) 521-3700,
Email: VPOperations@mcc.gov (Vice President, Compact Operations),
VPGeneralCounsel@mcc.gov (Vice President and General Counsel)

To the Government:

Ministry of Finance, Attention: Minister of Finance, (with a copy to the Department of
Public Debt and External Financing), 16, Vakhtang Gorgasali Street, Tbilisi 0114, Georgia,
Telephone: +995 32 2261 444; +995 32 2261 461, Facsimile: +995 32 2261 088; +995 32 2261
461
To MCA-Georgia:

MCA-Georgia, Attention: Chief Executive Officer, (with a copy to the General Counsel)

4, Sanapiro Street, Tbilisi 0105, Georgia, Telephone: +995 32 2281 185; +995 32 2281 174
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Section 4.2 Representatives.

For all purposes of this Compact, the Government will be represented by the individual
holding the position of, or acting as, Minister of Finance of Georgia, and MCC will be
represented by the individual holding the position of, or acting as, Vice President, Compact
Operations (each of the foregoing, a “Principal Representative’). Each Party, by written notice
to the other Party, may designate one or more additional representatives (each, an “Additional
Representative”) for all purposes of this Compact except as specified in Section 6.2. The
Government hereby designates the Chief Executive Officer of MCA-Georgia as an Additional
Representative. MCC hereby designates the Deputy Vice President, Department of Compact
Operations, EAPLA, as an Additional Representative. A Party may change its Principal
Representative to a new representative that holds a position of equal or higher authority upon
written notice to the other Party.

Section 4.3 Signatures.

Signatures to this Compact and to any amendment to this Compact will be original
signatures appearing on the same page or in an exchange of letters or diplomatic notes. With
respect to all documents arising out of this Compact (other than the Program Implementation
Agreement and any other legally binding international agreement) and amendments thereto,
signatures may be delivered by facsimile or electronic mail and in counterparts and will be
binding on the Party delivering such signature to the same extent as an original signature would
be.

Article 5. Termination; Suspension; Expiration
Section 5.1  Termination; Suspension.
(a) Either Party may terminate this Compact without cause in its entirety by giving

the other Party thirty (30) days’ prior written notice. MCC may also terminate this Compact or
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MCC Funding without cause in part by giving the Government thirty (30) days’ prior written
notice.

(b) MCC may, immediately, upon written notice to the Government, suspend or
terminate this Compact or MCC Funding, in whole or in part, and any obligation related thereto,
if MCC determines that any circumstance identified by MCC, as a basis for suspension or
termination (as notified in writing to the Government) has occurred, which circumstances
include but are not limited to the following:

(1) the Government fails to comply with its obligations under this Compact or any
other agreement or arrangement entered into by the Government in connection with this
Compact or the Program;

(i1) an event or series of events has occurred that makes it probable that the Program
Objective or any of the Project Objectives will not be achieved during the Compact Term or that
the Government will not be able to perform its obligations under this Compact;

(ii1)  ause of MCC Funding or continued implementation of this Compact or the
Program violates applicable law or United States Government policy, whether now or hereafter
in effect;

(iv)  the Government or any other person or entity receiving MCC Funding or using
Program Assets is engaged in activities that are contrary to the national security interests of the
United States;

(v) an act has been committed or an omission or an event has occurred that would
render Georgia ineligible to receive United States economic assistance under Part I of the
Foreign Assistance Act of 1961, as amended (22 U.S.C. 2151 et seq.), by reason of the

application of any provision of such act or any other provision of law;
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(vi)  the Government has engaged in a pattern of actions inconsistent with the criteria
used to determine the eligibility of Georgia for assistance under the MCA Act; and

(vii)  the Government or another person or entity receiving MCC Funding or using
Program Assets is found to have been convicted of a narcotics offense or to have been engaged
in drug trafficking.

Section 5.2 Consequences of Termination, Suspension or Expiration.

(a) Upon the suspension or termination, in whole or in part, of this Compact or any
MCC Funding, or upon the expiration of this Compact, the provisions of Section 4.2 of the
Program Implementation Agreement will govern the post-suspension, post-termination or post-
expiration treatment of MCC Funding, any related Disbursements and Program Assets. Any
portion of this Compact, MCC Funding, the Program Implementation Agreement or any other
Supplemental Agreement that is not suspended or terminated will remain in full force and effect.

(b) MCC may reinstate any suspended or terminated MCC Funding under this
Compact if MCC determines that the Government or other relevant person or entity has
committed to correct each condition for which MCC Funding was suspended or terminated.
Section 5.3 Refunds, Violation.

(a) If any MCC Funding, any interest or earnings thereon, or any Program Asset is
used for any purpose in violation of the terms of this Compact, then MCC may require the
Government to repay to MCC in United States Dollars the value of the misused MCC Funding,
interest, earnings, or asset, plus interest within thirty (30) days after the Government’s receipt of
MCC’s request for repayment. Interest will accrue from the date of the violation and will be
calculated at the 10-year U.S. Treasury Note rate prevailing as of the close of business in
Washington, DC as of the date of MCC'’s request for payment. The Government will not use

MCC Funding, proceeds thereof or Program Assets to make such payment.
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(b) Notwithstanding any other provision in this Compact or any other agreement to
the contrary, MCC’s right under Section 5.3(a) to obtain a refund will continue during the
Compact Term and for a period of (i) five (5) years thereafter, or (ii) one (1) year after MCC
receives actual knowledge of such violation, whichever is later.

Section 5.4 Survival.

The Government’s responsibilities under this Section and Sections 2.7, 3.2(f), 3.7, 3.8,
5.2, 5.3, and 6.4 will survive the expiration, suspension or termination of this Compact.

Article 6. Compact Annexes; Amendments; Governing Law
Section 6.1  Annexes.

Each annex to this Compact constitutes an integral part hereof, and references to “Annex”
mean an annex to this Compact unless otherwise expressly stated.
Section 6.2  Amendments.

(a) The Parties may amend this Compact by written agreement. Such agreement will
specify how it enters into force. The Additional Representatives will not represent the Parties for
such purposes.

(b) Notwithstanding Section 6.2(a), the Parties may modify Annexes I-V, by written
agreement signed by the Parties which will enter into force upon signature, to (i) suspend,
terminate or modify any Project or Activity, or to create a new project; (ii) change the allocations
of funds as set forth in Annex II as of the date hereof (including to allocate funds to a new
project); (iii) modify the implementation framework described in Annex I; or (iv) add, delete or
waive any condition precedent described in Annex IV; provided that, in each case, any such
modification (1) is consistent in all material respects with the Program Objective and Project
Objectives; (2) does not cause the amount of Program Funding to exceed the aggregate amount

specified in Section 2.1 (as may be modified by operation of Section 2.2(e)); (3) does not cause
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the amount of Compact Implementation Funding to exceed the aggregate amount specified in
Section 2.2(a); (4) does not reduce the Government’s responsibilities or contribution of resources
required under Section 2.6; and (5) does not extend the Compact Term.

Section 6.3  Inconsistencies.

In the event of any conflict or inconsistency between:

(a) any Annex and any of Articles 1 through 7, such Articles 1 through 7, as
applicable, will prevail; or

(b) this Compact and any other agreement between the Parties regarding the Program,
this Compact will prevail.

Section 6.4  Governing Law.

This Compact is an international agreement and as such will be governed by the
principles of international law.
Section 6.5  Additional Instruments.

Any reference to activities, obligations or rights undertaken or existing under or in
furtherance of this Compact or similar language will include activities, obligations and rights
undertaken by, or existing under or in furtherance of any agreement, document or instrument
related to this Compact and the Program.

Section 6.6 References to MCC Website.

Any reference in this Compact, the PIA or any other agreement entered into in
connection with this Compact, to a document or information available on, or notified by posting
on the MCC Website will be deemed a reference to such document or information as updated or
substituted on the MCC Website from time to time.

Section 6.7  References to Laws, Regulations, Policies and Guidelines.
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Each reference in this Compact, the PIA or any other agreement entered into in
connection with this Compact, to a law, regulation, policy, guideline or similar document will be
construed as a reference to such law, regulation, policy, guideline or similar document as it may,
from time to time, be amended, revised, replaced, or extended and will include any law,
regulation, policy, guideline or similar document issued under or otherwise applicable or related
to such law, regulation, policy, guideline or similar document.

Section 6.8  MCC Status.

MCC is a United States government corporation acting on behalf of the United States
Government in the implementation of this Compact. MCC and the United States Government
assume no liability for any claims or loss arising out of activities or omissions under this
Compact. The Government waives any and all claims against MCC or the United States
Government or any current or former officer or employee of MCC or the United States
Government for all loss, damage, injury, or death arising out of activities or omissions under this
Compact, and agrees that it will not bring any claim or legal proceeding of any kind against any
of the above entities or persons for any such loss, damage, injury, or death. The Government
agrees that MCC and the United States Government or any current or former officer or employee
of MCC or the United States Government will be immune from the jurisdiction of all courts of
Georgia for any claim or loss arising out of activities or omissions under this Compact.

Article 7. Entry Into Force
Section 7.1  Domestic Requirements.

Before this Compact enters into force, the Government will proceed in a timely manner
to complete any domestic procedures necessary for entry into force of this Agreement.
Section 7.2 Conditions Precedent to Entry into Force.

Before this Compact enters into force:
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(a) the Program Implementation Agreement must have been signed by the parties
thereto;

(b) The Government must have delivered to MCC:

(1) a letter signed and dated by the Principal Representative of the Government, or
such other duly authorized representative of the Government acceptable to MCC, confirming that
the Government has completed its domestic requirements necessary for this Compact to enter
into force and that the other conditions precedent to entry into force in this Section 7.2 have been
met;

(i1) a signed legal opinion from the Ministry of Justice of Georgia (or such other legal
representative of the Government acceptable to MCC), in form and substance satisfactory to
MCC; and

(ii1))  complete, certified copies of all decrees, legislation, regulations or other
governmental documents relating to the Government’s domestic requirements necessary for this
Compact to enter into force and the satisfaction of Section 7.1, which MCC may post on its
website or otherwise make publicly available.

(c) The Government must have developed an implementation plan to build capacity
in Georgian public universities to offer international standard STEM degrees and/or
Accreditation Board for Engineering and Technology (“ABET”) accreditation for the STEM
Higher Education Project in form and substance acceptable to MCC; and

(d) MCC shall not have determined that after signature of this Compact, the
Government has engaged in a pattern of actions inconsistent with the eligibility criteria for MCC
Funding.

Section 7.3 Date of Entry into Force.
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This Compact will enter into force on the date of the letter from MCC to the Government
in an exchange of letters confirming that MCC has completed its domestic requirements for entry
into force of this Compact and that the conditions precedent to entry into force in Section 7.2
have been met.

Section 7.4  Compact Term.

This Compact will remain in force for five (5) years after its entry into force, unless
terminated earlier under Section 5.1 (the “Compact Term”).
Section 7.5  Provisional Application.

Upon signature of this Compact, and until this Compact has entered into force in
accordance with Section 7.3, the Parties will provisionally apply the terms of this Compact;
provided that, no MCC Funding, other than Compact Implementation Funding, will be made
available or disbursed before this Compact enters into force.

In Witness Whereof, the undersigned, having been duly authorized, have signed this
Compact.

Done at Tbilisi, Georgia, this 26th day of July, 2013, in the English language only.

For the United States of America, acting through the Millennium Challenge Corporation,
Name: Daniel W. Yohannes, Title: Chief Executive Officer.

For Georgia, acting through its Government, Name: Maia Panjikidze, Title: Minister of
Foreign Affairs.

Annex I Program Description

This Annex I describes the Program that MCC Funding will support in Georgia during
the Compact Term.

A. Program Overview

1. Background and Consultative Process.
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(a) Background.

This is the second MCC compact with Georgia, following a US$395 million compact,
which entered into force in April 2006 and was completed in April 2011, and focused on certain
infrastructure improvements (roads, water networks and energy rehabilitation) and rural private
enterprise development through a grant program and an investment fund (the “First Compact”).

The First Compact supplemented efforts by the Government to promote stability, good
government and private enterprise development in the years following the 2004 Rose
Revolution. The infrastructure development goals of the First Compact remain key facets of a
broader Georgian strategy to reduce poverty in the country. Likewise, many of the investments
made by the investment fund, the Georgia Regional Development Fund, survive and thereby
continue to provide critical capital to small and medium enterprises. Among the lessons learned
from the First Compact were the effectiveness of MCA-Georgia as an MCA Entity and a model
for core operations such as procurement, finance, and government and public relations that offers
significant advantages in terms of transparency and independence. The productive nature of
MCC’s partnership with the Government during the First Compact set the stage for the
development of the second Compact. Georgia was selected eligible for this second Compact in
December 2012 after an iterative three-year process, throughout which MCC encouraged the
Government to continue working to refine its proposals.

Despite the advances achieved by the First Compact, the Government conducted an
analysis of constraints to economic growth in spring 2011 and identified the low quality of
human capital as a significant constraint to economic growth. The lack of human capital is
particularly acute in the STEM fields. The Compact aims to reduce this human capital constraint
to economic growth.

(b) Consultative Process.
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Throughout the development of the second Compact, the Government engaged in an
inclusive consultative process, conducting consultations across Georgia and in the United States.
Together with MCC in the course of compact development, the Government has utilized several
formal mechanisms to solicit direct input to inform project selection and design from relevant
stakeholders at different steps in the process.

The Government’s analysis of constraints to economic growth was published in spring
2011 in draft form and open for public comment. At that stage formal consultations were held
with non-governmental organizations and think tanks to solicit feedback. The Economic Policy
Research Center, a Georgia-based non-governmental organization, provided written comments
that helped shaped the project selection process, leading to further investigation and exploration
of projects across the education sector that could address the binding constraint of human capital.
Other key consultations that took place during the early stages of compact development include
three sets of consultative meetings with over 50 different international higher education
institutions in Georgia and the U.S. to help define the STEM Higher Education Project.

The Georgian private sector was also consulted extensively, with Government and/or
MCC officials meeting with more than 70 private sector representatives throughout compact
development, primarily to discuss the areas where gaps in the supply of qualified potential
employees/Georgian university graduates and the demands of the labor market were perceived.
Private sector demand for skilled, educated technicians was gauged more formally through a
wage survey of Georgian AmCham members conducted by a Georgia-based research institution,
which contributed directly to the economic analysis.

Public consultations have and are expected to continue well into the design and
implementation phase. As part of the Industry-led Skills and Workforce Development Project, an

open invitation to interested parties in several Georgian cities resulted in several outreach
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sessions in December 2012, that were widely attended by a diverse group of private industry
representatives, non-governmental organizations, and education institutions. Following a “Call
for Ideas,” the Government received over 130 proposals for outlining priorities and proposed
investments to improve professional training. These have been assessed by a panel to further
define the MCC investment proposal.

2. Description of Program and Beneficiaries.

(a) Description.

The Program consists of three Projects: (i) the Improving General Education Quality
Project; (ii) the Industry-led Skills and Workforce Development Project; and (iii) the STEM
Higher Education Project. These projects respond to constraints to economic growth by aiming
to improve the poor quality of human capital in Georgia.

Each Project is generally described in Part B of this Annex I. Part B also identifies one or
more of the Activities that will be undertaken in furtherance of each Project as well as the
various sub-activities within each Activity.

(b) Beneficiaries.

Each Project of the Compact is intended to further poverty reduction through economic
growth. Specific beneficiaries are identified in greater detail in the Project descriptions in Part B
of this Annex I. A brief summary of the beneficiaries of each Project is as follows:

(1) The beneficiaries of the Improving General Education Quality Project in the first
year of implementation are estimated to be approximately 186,400students. Students entering
these schools each year will add to the total number of beneficiaries with approximately 870,000
student beneficiaries projected over a 20 year project lifetime. Including family members over
twenty years and adjusting for possible double counting, total beneficiaries are estimated at 1.6

million.
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(i1) The number of beneficiaries of the Industry-led Skills and Workforce
Development Project is estimated to be 26,000. Beneficiaries will likely be from poorer
households, the population that has traditionally taken advantage of technical vocational training.
This Project is also expected to strengthen sector policy, to facilitate the creation of new
programs, and to promote the uptake of best practice throughout the sector.

(ii1))  The number of student beneficiaries from the STEM Higher Education Project
over twenty years is estimated at 8,500. Including family members, total beneficiaries are
estimated at 31,000.

3. Environmental and Social Safeguards.

All of the Projects will be implemented in compliance with the MCC Environmental
Guidelines, the International Finance Corporation Performance Standards on Environmental and
Social Sustainability, and the MCC Gender Policy, and in a manner acceptable to MCC. The
Government also will ensure that the Projects comply with all national environmental laws and
regulations, licenses and permits, except to the extent such compliance would be inconsistent
with this Compact. Specifically, the Government will: (a) develop, adopt, and implement an
Environment and Social Management System for MCA-Georgia and other Government
agencies, as necessary, for all Compact activities, which will be in form and substance
satisfactory to MCC; (b) cooperate with or complete, as the case may be, any ongoing
environmental and social impact assessments, or if necessary undertake and complete any
additional environmental and social assessments, environmental and social management plans,
environmental and social audits, resettlement policy frameworks, and resettlement action plans,
each in form and substance satisfactory to MCC; (c) ensure that Project-specific environmental
and social management plans are developed and all relevant measures contained in such plans

are integrated into project design, and the applicable procurement documents and associated
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finalized contracts, in each case, in form and substance satisfactory to MCC; and (d) implement
to MCC’s satisfaction appropriate environmental and social mitigation measures identified in
such assessments or plans or developed to address environmental and social issues identified
during compact implementation. Unless MCC agrees otherwise in writing, the Government will
fund all necessary costs of environmental and social mitigation measures (including, without
limitation, costs of resettlement) not specifically provided for, or that exceed the MCC Funding
specifically allocated for such costs in, the Detailed Financial Plan for any Project.

To maximize the positive social impacts of the Projects, address cross-cutting social and
gender issues such as human trafficking, child and forced labor, and HIV/AIDS, and ensure
compliance with the MCC Gender Policy the Government will: (x) develop a comprehensive
social and gender integration plan which, at a minimum, incorporates the findings of a
comprehensive social and gender analysis, identifies approaches for regular, meaningful and
inclusive consultations with women and other vulnerable/underrepresented groups, consolidates
the findings and recommendations of Project-specific social and gender analyses and sets forth
strategies for incorporating findings of the social and gender analyses into final Project designs
as appropriate (‘“Social and Gender Integration Plan”); and (y) ensure, through monitoring and
coordination during implementation, that final Activity designs, construction tender documents,
other bidding documents and implementation plans are consistent with and incorporate the
outcomes of the social and gender analyses and Social and Gender Integration Plan.

B. Description Of Projects

Set forth below is a description of each of the Projects that the Government will
implement, or cause to be implemented, using MCC Funding to advance the applicable Project
Objective. In addition, specific activities that will be undertaken within each Project (each, an

“Activity”), including sub-activities, are also described.
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1. Improving General Education Quality Project.

(a) Summary of Project and Activities.

The Improving General Education Quality Project consists of three Activities that target
areas where the Georgian education sector needs the most support: physical environment,
secondary school teacher subject knowledge and pedagogical skills, school management
capacity, and education assessments.

To increase the impact and sustainability of the Improving General Education Quality
Project, MCA-Georgia will work to develop partnerships with the private sector to promote
private investment in and around the Project. Areas for partnership include but are not limited to
teacher and school leader professional development, curriculum and learning platforms, and
other innovations in STEM, ICT, and English-language education.

(1) Improved Learning Environment Infrastructure Activity.

The Improved Learning Environment Infrastructure Activity will rehabilitate
approximately 130 existing Georgian public school facilities. Many Georgian public schools
were built in the Soviet era and have been largely neglected due to the absence of any significant
maintenance program. This has resulted in the school facilities being in a very poor physical
condition including internal utilities such as heating, electrical, water supply and sanitation
systems. The Government formed the Educational and Scientific Infrastructure Development
Agency (“ESIDA”) within the Ministry of Education and Science of Georgia (“MoES”) to
address issues related to school maintenance, rehabilitation and building of new school facilities.

The Improved Learning Environment Infrastructure Activity will involve the full internal
and external rehabilitation of selected school facilities, utility upgrades, and provision of
laboratories. Such an approach addresses the key elements correlating with improved educational

performance, including human comfort, indoor air quality, and adequate lighting.
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Using a transparent school selection process, the Government and MCC identified well-
utilized schools in poor physical condition that served a high share of Socially Vulnerable
students; these schools will be targeted for rehabilitation under this Activity over the course of
the Compact Term. This selection of schools was based on a formula that prioritizes schools
according to their physical condition (dilapidated physical infrastructure), social vulnerability
(higher proportion of Socially Vulnerable students), number of students enrolled and utilization
rate.

MCA-Georgia and ESIDA will develop and enter into an Implementing Entity
Agreement (in form and substance satisfactory to MCC) that will establish the duties and
obligations associated with implementation. For the first phase of work, MCA-Georgia will
manage the financial resources for this Activity.

The establishment of an Operations and Maintenance (“O&M”) program in the Georgian
school system is critical for ensuring the sustainability of MCC’s investment and more broadly to
the viability of Georgian schools. The Government has committed to developing and funding a
strategy to address school O&M and a plan for its implementation (collectively, a “School O&M
Plan”) with MCC support. Key elements of this School O&M Plan include hiring permanent
dedicated and technically qualified staff to develop and implement the School O&M Plan.

Establishing an MCC incentive fund. MCC will support this effort via an incentive fund
of up to US$2,500,000 (Two Million, Five Hundred Thousand United States Dollars) to support
school O&M activities. This funding will be contingent upon Government implementation of the
School O&M Plan in a manner satisfactory to MCC. On an annual basis, MCC will evaluate
ESIDA’s performance against the School O&M Plan and will build on satisfactory performance
by contributing MCC funding to O&M activities in the following year.

(i1) Training Educators for Excellence Activity.
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The objectives of the Training Educators for Excellence Activity are to: (1) improve
math, science, information and communication technology (“/C7”), and English teaching and
learning in Grades 7-12; and (2) improve school management. This Activity will achieve the first
objective by training approximately 23,400 math, science, ICT, and English teachers and
improving upon the existing system of continuous professional development. To improve school-
based professional development, the Activity will train up to one school-based professional
development coordinator per public school, or approximately 2,000 such coordinators. Training
these coordinators will provide new teacher orientation and continued school-based professional
development to support the adoption of new knowledge and good teaching practices. To meet the
second objective, this Activity will support the development of a continuous professional
development framework for school principals and will provide training for up to 2,000 public
school principals in Georgia.

The Implementing Entity for the Training Educators for Excellence Activity will be the
Teacher Professional Development Center (“7PDC”), the MoES entity currently responsible for
managing teacher professional development. Compact funding will support capacity building for
TPDC, the development and provision of training materials and equipment, and the
implementation of training courses. This Activity will also support the provision of appropriate
teaching/learning technology and equipment for both schools and TPDC.

(ii1)  Education Assessment Support Activity.

A rigorous testing and assessment system is needed to track student progress as well as to
hold teachers, administrators, and national authorities accountable to Georgian stakeholders for
achieving outcomes. National testing systems will be supplemented by participating in
international benchmarking assessments such as the OECD’s “Program for International Student

Assessment” and Institute of Education Science’s “Trends in International Math and Science
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Study” not only to verify national results but also to track the country’s performance relative to
the international community. Furthermore, international assessments can help Georgia monitor
system-level achievement trends in a global context over time and to further improve teaching
and learning through research and analysis of assessment data.

The National Assessment and Examination Center (“NAEC”) will be the Implementing
Entity and a direct beneficiary of this Activity. This investment will support NAEC to carry out
(1) national; (2) international; and (3) classroom assessments of student learning, with a focus on
using the results for improving the quality of general education. The investment will support the
effective implementation of approximately six national assessments, including secondary school
mathematics and selected sciences. This Activity will fund preparation for and participation in
five international assessments aimed at measuring student and teacher performance in secondary
school math, science, and ICT. Finally, NAEC will create a classroom assessment system for
secondary school math and science teachers that will enable those teachers to assess their
students’ learning and use the results to improve teaching and learning in their classrooms. This
system will build upon current USAID work in classroom assessment tools for primary school
teachers described in paragraph (f) below.

The Government will submit for MCC review and approval a plan to address the
recurrent, operational costs associated with MCC investments in the Training Educators for
Excellence Activity and the Education Assessment Support.

(b) Beneficiaries.

In general, beneficiaries of the Improving General Education Quality Project will be
Georgian public school students in grades 7-12, who will benefit from both student assessments
and teacher professional development. A smaller subset of students in grades 1-12 will also

benefit from improvements to the physical infrastructure of their schools. Estimates for the
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number of beneficiaries will be established in more depth after detailed design. Identification of
beneficiaries for each Activity is set forth below.

(1) Improved Learning Environment Infrastructure Activity.

Assuming that approximately 130 schools are rehabilitated, with an average enrollment
of 350 students per school, the initial beneficiaries of this Activity will be approximately 45,500
students. New students entering these schools each year will add to the total number of
beneficiaries over a twenty year project lifetime. Most rehabilitated schools will have twelve
grades; hence the average intake of new students each year is approximately 29 students per
school, and will be approximately 3,800 students across 130 schools. Over a twenty year project
lifetime this will add approximately 72,000 additional students for a total of 117,500 student
beneficiaries. The Improved Learning Environment Infrastructure Activity has targeted poverty-
reducing outcomes by balancing questions of economic efficiency, social equity, and stakeholder
engagement. Half the beneficiaries will be girls and over 25 percent will be students from
Socially Vulnerable families, and ethnic minorities.

(i1) Training Educators for Excellence Activity.

The beneficiaries of this Activity will be students whose teachers take part in professional
development. It is envisioned that public secondary school math, science, ICT and English
teachers will receive training, benefitting students in grades 7-12 over the twenty-year expected
lifetime of the Activity. In 2012, total enrollment in grades 7-9 was 134,900 and in grades 10-12,
113,600 students. Assuming an implementation success rate of 75 percent, 101,200 lower-
secondary and 85,200 upper-secondary students (a total of 186,400 secondary students) will
initially benefit from this program. With an annual intake into secondary grade 7 of
approximately 48,000 students, and a 75 percent implementation rate, roughly 36,000 new

student beneficiaries will enter secondary school each year. Over a twenty-year project lifetime,
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this will add an additional 684,000 student beneficiaries, for a total of 870,400 student
beneficiaries. Including family members and adjusting for possible double counting, total
beneficiaries are estimated at 1.6 million individuals over twenty years.

(ii1))  Education Assessment Support Activity.

Beneficiaries will be the NAEC staff receiving capacity building and training. All
teachers and students in Georgia may benefit from improved classroom assessments and
improved policy due to the systemic feedback generated from national and international
assessments. Key stakeholders within the Government will benefit from having information that
allows them to make better-informed policy decisions.

(©) Environmental and Social Mitigation Measures.

According to MCC Environmental Guidelines, the Improving General Education Quality
Project is considered a “Category B” project. An Environmental and Social Assessment will be
undertaken and an Environmental and Social Management Framework developed to address: the
overall environmental and social issues associated with the school rehabilitation program;
identify, screen and assess key risks; and propose appropriate measures to manage such risks and
impacts. A Hazardous Waste Management Plan and an Occupational Health and Safety Plan will
be required as part of the MCC-funded consultancy for feasibility and design. Effective measures
for improving efficiency in the consumption of energy, water, and other resources and material
inputs will be identified and incorporated into the design for rehabilitation.

No resettlement is anticipated in this Project since there is no requirement for new land or
building additions at the existing schools.

(d) Corporate Social Responsibility.

MCA-Georgia will develop a corporate, community, and social responsibility program

that enables schools, community organizations and businesses to form partnerships to create
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enhanced environments for learning. This program will operate on principles of volunteerism,
sponsorship and mentorship with the goal of increased support for education and improved
classroom and school environments within the partner schools and the communities where they
are located.

(e) Donor Coordination.

The World Bank, USAID, German Society for International Cooperation (“GIZ”), United
Nations Development Programme, and the European Union have recently funded activities
including school construction and supporting the Government in refining general education
financing. MCC and Government consultations with other donors involved in the education
sector are expected to continue through the Compact term, ensuring that investments in the
sector continue to be strategic and focused on the ultimate goal of increasing future incomes for
Georgians. Beyond general coordination, the Education Assessment Support Activity is expected
to build on the World Bank’s national assessment support to the NAEC as well as the USAID
primary school classroom assessment project.

6] USAID.

USAID recently performed a school rehabilitation project in Georgia and has provided
valuable data and lessons learned from this work. In addition, USAID’s Georgia Primary
Education Project (“G-PriEd”) is supporting a variety of activities in the education sector
including classroom diagnostic assessments in grades 1-6. G-PriEd provided a tool for Georgian
teachers to assess students’ knowledge and skills in critical competency areas of reading and
mathematics. It will be used by teachers in the classroom to ensure that children are on track to
meet standards. While the Georgian national standards in reading and mathematics include a
framework for formative assessment, there is no systematic assessment approach for diagnosing

students’ performance in core reading and math competencies. G-PriEd’s diagnostic assessment
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approach will be used to target skills in critical competency areas of reading and mathematics in
the Georgian national curriculum and thus have a direct relation with curricula and instruction in
Georgian schools. Teachers will be trained to carry out classroom diagnostics and will be able to
use the tool for feedback to adjust ongoing teaching and learning in order to improve students’
achievement of intended instructional outcomes. MCC plans to incorporate this approach and the
lessons learned as part of its support for classroom assessments in grades 7-12. Building on
USAID’s work described above, MCC will strengthen NAEC to design and facilitate effective
strategies for classroom-based assessments and develop materials, including sample tasks and
tests that can be used by teachers to improve their own assessment practices.

(2) Sustainability.

Use of the Implementing Entities (ESIDA, TPDC, and NAEC), an approach replicating
that employed with success in the First Compact, will help to develop long-term organizational
capacity in Georgia. Building organic capabilities is an important objective in order to increase
the probability of the Project’s sustainability.

The School O&M Plan to be developed by ESIDA will promote long-term maintenance
for rehabilitated schools in order to maximize the useful life of investments.

(1) Improved Learning Environment Infrastructure Activity.

The development and implementation of a comprehensive School O&M Plan,
maintenance standards, institutional arrangement and budgetary process is a critical element of
this Activity. The proposed School O&M Plan will be performed in close coordination with
ESIDA to ensure human resources, program activities, implementation mechanisms and
budgetary processes are well integrated and sustainable. ESIDA will hire sufficient technical
staff dedicated to the Compact activities as well as provide the necessary office facilities to

conduct the design activities.
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(i1) Training Educators for Excellence Activity.

This Activity will improve TPDC’s capacity to engage in a broad range of teacher and
principal continuing professional development. In the future, TPDC will be able to use
experience gained during the Compact term to expand this model to all teachers. Increased
Government funding dedicated to professional development will promote the long-term
sustainability of professional development.

(ii1))  Education Assessment Support Activity.

Over the course of the Compact, the staff of the NAEC will have executed a number of
national and international assessments, gaining experience in planning and implementing
ongoing assessments. This will help ensure that national and international assessments contribute
to continued improvement of the general education system, particularly in support of ongoing
curriculum revision and reform. A system for classroom assessments will have been created and
NAEC will have built initial experience in running this system. Increased Government funding
dedicated to assessments will promote the long-term sustainability of NAEC activities.

(h) Policy, Legal and Regulatory Reforms.

MCC and the Government have focused on two areas in planning for policy reform
relevant to the Compact: operations and maintenance of infrastructure investments and
international assessments.

(1) Improved Learning Environment Infrastructure Activity.

With respect to future operations and maintenance of school infrastructure rehabilitated
under this Project, the Government (specifically, ESIDA, and the Georgian Ministry of Finance)
has agreed to develop and fund the School O&M Plan for the entire public school system, during
and after the Compact term. This funding will be complemented by Compact-funded technical

assistance to create and implement for the School O&M Plan and a matching O&M incentive
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fund through the Compact term. MCC and the Government will work together to transform
O&M management practices to increase the sustainability of infrastructure investments.

(i1))  Education Assessment Support Activity.

High quality national and international assessments provide valuable information for
monitoring learning achievement, such as the gaps between boys and girls or between urban and
rural students. Support to NAEC will enable it to analyze educational outcomes, including
gender and social differences in achievement, and to provide the MoES useful information for
policymaking.

2. Industry-led Skills and Workforce Development Project.

(a) Summary of Project and Activities.

The Industry-led Skills and Workforce Development Project aims to improve the linkage
between market-demanded skills and the supply of Georgians with technical skills relevant to the
local economy. Investments to support Technical Vocational Education and Training (“TVET”)
are necessary to address industry demand for skilled technicians and to reach potential
beneficiaries who may not have the opportunity to obtain further education and training. The two
activities proposed under this Project are therefore designed to (1) solicit innovative proposals
from Georgian TVET providers for the establishment of new or the expansion of existing
training programs to meet industry needs; and (2) to strengthen the Georgian TVET sector’s
national policy and provider practice with respect to industry engagement.

(1) Competitive Program Improvement Grants Activity.

The objective of this Activity will be to provide an initial investment in programs that
develop and expand innovative and effective approaches to employment-oriented skills
development in Georgia through a competitive grants program. Given the complexities and

dynamics of the Georgian labor market, a competitive grants program aims to incentivize TVET
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providers to engage local industry and will provide the necessary funding and technical
assistance to overcome financial and capacity barriers to market entry, particularly in the more
costly and complex STEM fields and agriculture.

The Competitive Program Improvement Grants Activity will award grants to develop
new or expand existing TVET programs. This may include support to the following types of
activities: curriculum development, new program piloting, instructor training, internship and job
placement programs, teaching and learning materials, equipment modernization, and limited
facilities rehabilitation. In addition to this development capital, technical assistance will be
provided to promote quality proposals, build capacity, and ensure compliance with MCC
policies. To receive grants, TVET providers and their industry partners will be required to show
commitment through cash or in-kind contributions. MCA-Georgia will work to ensure industry
engagement through outreach and support for linking industry and providers.

(i1) Strengthening Sector Policy and Provider Practice Activity.

In addition to direct support to TVET programs, there is a need to strengthen sector
policy and provider practice with respect to industry engagement. At the national level, this
Activity will provide technical assistance to the Government to strengthen sector policy to
support industry engagement. At the provider level, existing good practices in industry
engagement such as tracer studies and industry advisory boards will be identified and promoted
across the sector to foster linkages and responsiveness to labor market needs.

Sector Strengthening: Building on the Government’s recent reforms, a number of areas
have been identified at the sector policy level where specific technical assistance to improve
industry engagement and education quality may provide substantial systemic returns. The
Government will ensure that targeted sector interventions build on past and on-going technical

assistance provided by other donors.
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Provider Practice: The Strengthening Sector Policy and Provider Practice Activity will
identify and promote existing but isolated internationally accepted good practice within the
sector. This will be achieved by supporting industry recognition awards, and strengthening,
documenting, and disseminating these practices to other providers. Conferences in Georgia will
be hosted to showcase and promote good practice. Technical assistance will be offered to
providers interested in adopting good practice at their institutions.

Practices supported by the Strengthening Sector Policy and Provider Practice Activity
will be linked to sector strengthening technical assistance. These linkages will provide a local
context for industry engagement and local examples of how to enhance engagement in the
Georgian TVET sector. Thus, national technical assistance will not be provided in isolation but
together with developing provider practice.

(b) Beneficiaries.

Estimates for the number of beneficiaries will be established in more depth after detailed
design, though currently the number is approximately 26,000. Generally, beneficiaries will likely
be from economically disadvantaged households, because that is the population that has
traditionally taken advantage of technical vocational training.

Both TVET program improvements and wider usage of TVET best practice will benefit
staff, teachers, and students of supported programs. The most direct impact will be to students
who are able to obtain well-paid employment following their training. Industry will benefit from
having a supply of trained labor to meet market demand. The target beneficiaries for the sector
strengthening technical assistance will be the staff of the national policy entities and indirectly all
provider staff, teachers, and students involved in the sector.

(c) Environmental and Social Mitigation Measures.
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According to MCC Environmental Guidelines, the Industry-led Skills and Workforce
Development Project is considered a “Category D” project. MCA-Georgia and the grants
manager will be required to develop and implement the Competitive Program Improvement
Grants Activity in accordance with operational procedures that address environmental and social
performance issues, including the screening and assessment of key environmental and social
impacts, the development of appropriate mitigation measures for proposed investments, the
monitoring of the adequacy of implementation of mitigation measures, and periodic reporting of
environmental and social performance to MCA-Georgia. While the Project does not anticipate
major TVET infrastructure rehabilitation, proposed investments will be assessed in broad terms
to ensure that technical and environmental supporting infrastructure, such as sufficient structural
capacity and adequate electrical, gas, water supply and sanitation facilities, is in place for the
investments. Resettlement is not anticipated as part of this Project.

Given the importance of increasing employment in high demand technical areas,
integration of gender and social equity objectives in technical and vocational education is a
critical part of ensuring successful overall project outcomes. Substantial gender differences in
STEM program participation, and in employment and remuneration, also point to the importance
of TVET career counseling. Gender and social issues will be addressed through technical
assistance and resources for implementing (i) national policies, and (ii) high priority TVET
qualification providing programs. Social and gender integration will be a critical component of
grant evaluation and of technical assistance to grant recipients. Guidelines for the competitive
grants program will require that proposed program providers specify their strategies and
approaches for ensuring that women and members of disadvantaged groups are equitably
represented in these priority programs, drawing from the results of an MCC study on barriers to

participation for women and vulnerable groups.
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(d) Donor Coordination.

There are a number of local and international donors active in the TVET sector. In the
planning processes for this Compact MCC and MCA-Georgia have met regularly with donors,
including UNDP, the World Bank, GIZ, the European Union, and other donors to ensure
coordination of planning and leverage of existing donor activity in the design of activities. One
example is the proposal for work in the Strengthening Sector Policy and Provider Practice
Activity to build an industry engagement component to enhance the TVET strategy document
completed by another donor. Engagement with other donors will be on-going.

(e) Sustainability.

By creating stronger linkages between labor supply and demand at the national and
provider-levels, investing in a knowledge system to identify and promote best practice, and
rewarding industry-led program design, the Industry-led Skills and Workforce Development
Project will promote sustainability of the programs financed through the Compact, as well as
future programs in Georgia. Additionally, programs receiving grants must have a sustainability
plan to ensure that Compact investments will result in programs that continue beyond the period
of grant financing.

3. STEM Higher Education Project.

(a) Summary of Project.

Georgia has industrial, infrastructure, information technology, and transport related
economic growth that requires well-educated graduates from STEM degree programs. While
access to higher education is widespread, institutions in Georgia with STEM programs are not
historically well-equipped to provide the skilled graduates needed by industry. In particular,

there are two factors impeding the establishment of quality STEM programs in Georgia: (1)
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outdated knowledge and approach of faculty educated largely under the Soviet system; and (2)
the substantial cost in facilities and equipment necessary to establish a modern STEM program.
In order to achieve the delivery of high-quality STEM degree programs to boost

productivity and growth and increase employment opportunities, the STEM Higher Education
Project plans to attract international university partner(s) to support the Government’s effort to
modernize STEM education. The objectives of this Project will be to build capacity in Georgian
public universities and to offer international standard STEM degrees and/or Accreditation Board
for Engineering and Technology (“4ABET”) accreditation. International university partner(s) will
also bring the needed experience to promote equitable participation for women and minorities in
STEM programs.

(1) International Partner Selection.

MCA-Georgia launched an open and competitive RFP to identify international
universities interested in partnering with Georgian universities to offer STEM degrees. The RFP
solicited proposals from international universities, alone or in consortia, that could offer
international university STEM bachelor degree(s) in partnership with Georgian public
universities. A technical evaluation panel selected three proposals from U.S. universities that will
undertake detailed program development analyses and tasks that will be completed using
Compact Implementation Funding, including development of a full technical implementation
plan.

(i1) ABET Accreditation.

MCC may also support STEM programs at Georgian public universities in obtaining
accreditation from ABET in conjunction with or as an alternative to international university
STEM bachelor degree(s) to achieve quality STEM education outcomes. ABET is the U.S.

association that accredits university programs in applied science, computing, engineering, and

52



engineering technology. ABET accreditation for Georgian institutions may require facility and
equipment upgrades, curriculum development, professional development for professors, and
institutional support.

(ii1))  Georgia Regional Development Fund.

The Georgia Regional Development Fund is an independently managed investment fund
created under the First Compact to provide capital to Georgian small and medium enterprises in
the agribusiness and tourism sectors. Concurrently with the First Compact’s expiration, GRDF
began a five year wind-down period that will conclude on April 7, 2016, and as part of the
conclusion of the First Compact the ownership interest in GRDF was transferred to the Service
Agency of the Ministry of Finance of Georgia. Prior to its complete wind-down, GRDF may
make distributions to the holder of the ownership interest, and at the conclusion of the wind-
down will liquidate all of its assets and make a final distribution of the liquidation proceeds to
the holder of the ownership interest. The Parties have agreed that proceeds from GRDF will be
used to support the activities of the STEM Higher Education Project.

To facilitate GRDF’s support of the STEM Higher Education Project, the Parties
anticipate that its ownership interest will be transferred to MCA-Georgia and that MCA-Georgia
will assume responsibility for managing the proceeds of GRDF distributions, provided that the
Service Agency of the Ministry of Finance will remain responsible for any liabilities associated
with the ownership interest that arose prior to the date of transfer. The management of GRDF is
responsible for collection of proceeds. The ownership interest transfer, along with modifications
to existing GRDF operational documents will be made pursuant to one or more agreements that
must be in form and substance satisfactory to the Parties. In addition, MCC and the Government
must agree to the specific uses of the GRDF proceeds in the Project before any expenditure of

such proceeds. The Parties anticipate signing a Supplemental Agreement that will specify the
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terms of MCC and the Government’s agreement on the use of GRDF proceeds, and that MCA-
Georgia will develop operational guidelines for its management of the funds (including
requirements for internal controls, auditing and reporting), all of which must be satisfactory in
form and substance to MCC (collectively, the “New GRDF Operational Documents”). In the
event that MCA-Georgia receives a distribution from GRDF before the New GRDF Operational
Documents have been finalized, MCA-Georgia will hold such proceeds in a segregated bank
account at a financial institution acceptable to MCC. If any of the GRDF proceeds remain at the
end of the Compact Term, they will be allocated to such uses as MCC and the Government may
agree as part of the compact closure process.

(b) Beneficiaries.

Beneficiaries are the students who will obtain a high-quality undergraduate degree in
STEM disciplines. This will provide them with improved employment opportunities, higher
salaries, and improved long-term prospects for professional growth in a STEM sector. The
Project will focus on recruiting women as well as Socially Vulnerable students. Taking the
average cohort size provided by the three selected respondents, an estimated 8,500 students
would pass through the higher education program over twenty years. Including family members
of the students, total beneficiaries are estimated at approximately 31,000 individuals. Estimates
for the number of beneficiaries will be established in more depth after the program design phase.

(c) Environmental and Social Mitigation Measures.

(1) Environmental and Social Performance.

According to MCC Environmental Guidelines, this Activity is considered to be a
“Category B” project, as minor environmental impacts may occur. Appropriate environmental
and social assessment and mitigation measures and proper due diligence will be implemented in

accordance with MCC Environmental Guidelines in order to ensure that these programs are well
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designed and will not result in adverse environmental health and safety impacts. Proposed
investments should be assessed in broad terms to ensure that technical and environmental
supporting infrastructure is in place for the investments, such as sufficient structural capacity and
adequate electrical, gas, water supply and sanitation facilities. Based on the assessments,
participating universities and Government agencies, as necessary, will develop and implement an
environmental and social operations manual to ensure use of best practices regarding waste
management, emergency preparedness, and occupational health and safety.

(i1) Access.

A major challenge in higher education is women’s self-selection into non-STEM
concentrations (e.g., women were 27 percent of enrollees in engineering in 2009) and the low
share of language minority and Socially Vulnerable students pursuing higher education.
Disadvantaged students, who often cannot afford higher education and/or lack the level of
general education needed to access it, may not benefit from this Project. This risk will be
partially mitigated through the proposed Improving General Education Quality Project, designed
to enable access to higher education for traditionally disadvantaged students.

MCA-Georgia also will help the international university partner to develop private sector
support for scholarships and endowments to help disadvantaged students. The Government has
also expressed a commitment to providing scholarships to students. One criterion for selecting
the three qualified international universities was their demonstrated experience in recruiting and
retaining female and Socially Vulnerable students into STEM programs. In addition, the Project
will address gender and social imbalances in supported STEM programs by (1) implementing
activities based on the findings and recommendations of studies that identify barriers to female
and Socially Vulnerable students’ participation in STEM programs; (2) ensuring that higher

education programs supported by the Compact include specific activities for outreach,
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mentoring, and career counseling programs directed toward women, minorities, and
disadvantaged student populations; and (3) needs-based scholarships. Ethnic minority students
accepted into the program will have a year to study Georgian before starting classes, in line with
the current Government policy.

(d) Sustainability.

The universities and their Georgian partners will be required to present clear and feasible
business plans for how the programs will be maintained after the Compact funding period.
Program proposals must demonstrate the long-term viability of programs at sustainable operating
cost levels. The capacity building of Georgian public universities will improve their ability to
provide high-quality STEM education in the future or to achieve and maintain ABET
accreditation. To promote sustainability, the Government has committed to provide funding for
universities over twenty years, tied to student enrollment, in line with Government policy.
Moreover, as noted above, the Government has agreed that proceeds from GRDF will be
allocated to support the long term sustainability of the STEM Higher Education Project.

To further increase the impact and sustainability of the STEM Higher Education Project,
MCA-Georgia will work to develop private sector engagement and partnerships between the
selected consortium and businesses. Examples of these partnerships may include arrangements in
which companies advise the university partner on needed professional skills, contribute
equipment and knowledge that the university needs to develop these skills, sponsor students and
faculty with scholarships and endowments, and hire interns and graduating students.

Additionally, university partners have a strong interest in training professionals and
helping them find jobs. The universities may carry out tracer studies to better understand job
uptake and adjust programs accordingly. MCA-Georgia will also help university partner(s) to

develop ties with businesses to assess market demand and place students in jobs.
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(e) Policy, Legal and Regulatory Reforms.

(1) University Accreditation Policy.

Tertiary institutions obtain authorization and accreditation to deliver programs of study
and issue diplomas and certificates recognized by Government and industry. Authorization
decisions are made by the National Centre for Education Quality Enhancement (“NCEQE”)
Council on Authorization of Education Institutions. Accreditation is an external evaluation
process conducted by the NCEQE Educational Program Accreditation Council, which
determines the compliance of an educational program with established standards. Only
accredited programs are eligible to receive Government funding. MCC will work with NCEQE
to strengthen capacity to carry out authorization and accreditation of higher education
institutions.

C. Implementation Framework
1. Accountable Entity

(a) Structure and Establishment.

The Government established an accountable entity, MCA-Georgia, as a legal entity of
public law under the laws of Georgia. MCA-Georgia will act as the Government’s permitted
designee under the Compact. MCA-Georgia is not under the control of any state controlling body
and it will have operational and legal independence, including, inter alia, the ability to (i) enter
into contracts in its own name; (ii) sue and be sued; (iii) establish a bank account in its own
name; (iv) expend MCC Funding; and (v) engage contractors, consultants and/or grantees,
including, without limitation, a procurement and fiscal agent.

MCA-Georgia’s internal operations are governed by a charter, which was required as part
of the governmental decree establishing MCA-Georgia and by bylaws, which provide further

detail on the internal operations of MCA-Georgia.
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MCA-Georgia is administered, managed, and supported by the following bodies: (x) a
supervisory board (the “Supervisory Board”); (y) a management team (the “Management
Team”); and (z) one or more Stakeholders Committees (as defined below).

(b) Supervisory Board.

The Supervisory Board will have ultimate responsibility for the oversight, direction, and
decisions of MCA-Georgia, as well as the overall implementation of the Compact. It is
comprised of seven voting members, plus two non-voting members. The Supervisory Board
includes the following representatives / offices:

(1) Prime Minister (Chairman of the Supervisory Board);

(i1) Minister of Finance of Georgia;

(ii1))  Minister of Education and Science of Georgia;

(iv)  Minister of Justice of Georgia;

(v) Minister of Foreign Affairs of Georgia;

(vi)  Private sector representative; and

(vii)  Civil (non-government) society representative.

In addition, an MCC representative and MCA-Georgia’s Chief Executive Officer (CEO)
serve as non-voting members of the Supervisory Board. The private sector and civil society
representatives will be chosen by a transparent selection process approved by MCC.

(©) Management Team.

The Management Team reports to the Supervisory Board and has principal responsibility
for the day-to-day operations management of the Compact, including contracting, program
management, financial management, reporting, and monitoring and evaluation. The Management
Team is led by a CEO and as of the date of Compact signature is composed of the following

directors and officers:
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(1)
(i1)
(iif)
(iv)
(v)
(vi)
(vii)
(viii)
(ix)
(%)
(x1)
(d)

MCA-Georgia will be assisted by one or more stakeholders’ committees, the composition

Chief Executive Officer;

Chief Financial Officer;

Improving General Education Quality Project Director;
Tertiary Education Project Director;

Chief Infrastructure Engineer;

Procurement Director;

Environmental and Social Performance Director;
General Counsel,

Monitoring and Evaluation Director;

Gender and Social Assessment Director; and
Business, Government and Public Relations Director.

Stakeholders” Committee(s).

of which is currently under discussion with the Government (the “Stakeholders’ Committee™).
The Stakeholders’ Committee(s) will be responsible for continuing the consultative process
throughout implementation of the Compact. While the Stakeholders” Committee(s) will not have
any decision-making authority, the Stakeholders’ Committee(s) will be responsible for
reviewing, at the request of the Board or the management unit, certain reports, agreements, and
documents related to the implementation of the Compact in order to provide advice and input to
MCA-Georgia regarding the implementation of the Program. The Stakeholders” Committee(s)
may be composed of, inter alia, program beneficiaries, regional and local government
representatives, entities with an interest or involvement in the implementation of the Compact,

key NGOs, and any applicable civil society and private sector representatives.

Implementing Entities.

59



Subject to the terms and conditions of this Compact, the Program Implementation
Agreement and any other related agreement entered into in connection with this Compact, as
noted above the Government intends to engage several entities of the Government to implement
and carry out specified Activities (or a component thereof) under this Compact (each, an
“Implementing Entity”). The appointment of any Implementing Entity will be subject to review
and approval by MCC. The Government will ensure that the roles and responsibilities of each
Implementing Entity and other appropriate terms are set forth in an agreement, in form and
substance satisfactory to MCC (each an “Implementing Entity Agreement”).

3. Fiscal Agent.

Unless MCC agrees otherwise in writing, the Government will engage a fiscal agent (a
“Fiscal Agent”) which will be responsible for assisting the Government with its fiscal
management and assuring appropriate fiscal accountability of MCC Funding, and whose duties
will include those set forth in the Program Implementation Agreement and such agreement as the
Government enters into with the Fiscal Agent, which agreement will be in form and substance
satisfactory to MCC.

4. Procurement Agent.

Based upon an assessment of local capacity and previous experience from the First
Compact, an internal MCA-Georgia procurement unit will manage Compact procurements. A
procurement director who has the requisite skills and experience to manage the procurement
processes planned for this Compact (the “Procurement Director”) has been hired by MCA-
Georgia. In addition, a budget for procurement support consulting services is included for the
first two years of the Compact to assist with the greater workload during this period. The
Procurement Director will assure that MCA-Georgia adheres to the procurement standards set

forth in the MCC Program Procurement Guidelines and ensure procurements are consistent with
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the procurement plan adopted by the Government pursuant to the Program Implementation
Agreement, unless MCC agrees otherwise in writing. MCC may require that the Government
engage an independent Procurement Agent during the Compact Term.
Annex II Multi-Year Financial Plan Summary

This Annex Il summarizes the Multi-Year Financial Plan for the Program.
1. General.

A multi-year financial plan summary (“Multi-Year Financial Plan Summary”) is attached
hereto as Exhibit A to this Annex II. By such time as specified in the Program Implementation
Agreement, the Government will adopt, subject to MCC approval, a multi-year financial plan
that includes, in addition to the multi-year summary of estimated MCC Funding and the
Government’s contribution of funds and resources, the annual and quarterly funding
requirements for the Program (including administrative costs) and for each Project, projected
both on a commitment and cash requirement basis.

2. Government Contribution.

During the Compact Term, the Government will make contributions, relative to its
national budget and taking into account prevailing economic conditions, as are necessary to carry
out the Government’s responsibilities under Section 2.6(a) of this Compact. These contributions
may include in-kind and financial contributions (including obligations of Georgia on any debt
incurred toward meeting these contribution obligations). To meet this obligation the Government
has developed a budget over the Compact Term to allocate resources to each of the Projects
including financial support for (a) implementing entity costs related to the management of the
School O&M Plan; (b) the development of higher education STEM degrees; (c¢) capital
equipment for MCC rehabilitated schools; (d) teacher training and assessments; (e) rehabilitation

of public TVET facilities; (f) computers for educator professional development, as well as in-
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kind contributions of real property to be used for Program purposes; and (g) forgone taxes
related to GRDF proceeds. The Government anticipates making contributions of approximately

US$21,000,000 (or 15 percent of the amount of MCC Funding provided under this Compact)

over the Compact Term. Such contribution will be in addition to the Government’s spending

allocated toward such activities in its budget for the year immediately preceding the

establishment of this Compact. The Government’s contribution will be subject to any legal

requirements in Georgia for the budgeting and appropriation of such contribution, including

approval of the Government’s annual budget by its legislature. The Parties may set forth in the

Program Implementation Agreement or other appropriate Supplemental Agreements certain

requirements regarding this Government contribution, which requirements may be conditions

precedent to the Disbursement of MCC Funding. During implementation of the Program, the

Government’s contributions may be changed or new contributions added with MCC approval;

provided that, the modified or new contributions continue to advance the Project Objectives.

Exhibit A

Multi-Year Financial Plan Summary

(US$)

Component

CIF

Year 1

Year 2

Year 3

Year 4

Year 5

Total

1. Improving General
Education Quality Project

(A) Improved Learning
Environment Infrastructure
Activity

5,400,000

16,200,000

16,200,000

16,200,000

54,000,000

(i) Operations and
Maintenance Sub-activity

500,000

1,000,000

1,000,000

2,500,000

(B) Training Educators for
Excellence Activity

1,100,000

3,150,000

4,250,000

4,250,000

1,250,000

14,000,000

(C) Education Assessment
Support Activity

350,000

750,000

1,000,000

1,450,000

1,950,000

500,000

6,000,000

Subtotal

350,000

7,250,000

20,350,000

22,400,000

23,400,000

2,750,000

76,500,000

2. STEM Higher Education
Project

1,000,000

4,000,000

7,500,000

9,000,000

6,000,000

2,500,000

30,000,000

Subtotal

1,000,000

4,000,000

7,500,000

9,000,000

6,000,000

2,500,000

30,000,000

3. Industry-led Skills and
Workforce Development
Project

(A) Competitive Program
Improvement Grants Activity

200,000

1,000,000

1,750,000

3,800,000

3,600,000

1,650,000

12,000,000

(B) Strengthening Sector
Policy and Provider Practice
Activity

500,000

900,000

1,200,000

900,000

500,000

4,000,000
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Subtotal 200,000 | 1,500,000 | 2,650,000 | 5,000,000 | 4,500,000 | 2,150,000 | 16,000,000
4. Monitoring and Evaluation

Z[C"t‘ilji‘t’;mg and Evaluation 350,000 | 370,000 985,000 385,000 685,000 725,000 3,500,000
Subtotal 350,000 | 370,000 985,000 385,000 685,000 725,000 3,500,000

5. Program Management and

Oversight

(A) MCA-Georgia 680,000 | 1,520,571 | 1,520,571 | 1,520,571 | 1,520,571 | 2,107,716 | 8,870,000
(B) Fiscal Agent 650,000 | 669,500 689,585 710,273 731,581 629,061 4,080,000
(C) Procurement Oversight 120,000 | 225,000 105,000 35,000 35,000 30,000 550,000

(D) Audit - | 100,000 100,000 100,000 100,000 100,000 500,000
Subtotal 1,450,000 | 2,515,071 | 2,415,156 | 2,365,844 | 2,387,152 | 2,866,777 | 14,000,000
ESTD%E$OMPACT 3,350,000 | 15,635,071 | 33,900,156 | 39,150,844 | 36,972,152 | 10,991,777 | 140,000,000

Annex IIT Description of Monitoring and Evaluation Plan

This Annex III generally describes the components of the Compact monitoring and
evaluation plan (“M&E Plan™). The actual structure and content of the M&E Plan will be agreed
to by MCC and the Government in accordance with MCC’s Policy for Monitoring and
Evaluation of Compacts and Threshold Programs (the “MCC M&E Policy”) and may be
modified as described in the MCC M&E Policy with MCC approval without requiring an
amendment to this Annex III. The M&E Plan will be posted publicly on the MCC website and
updated as necessary.

1. Overview.

MCC and the Government will formulate and agree to, and the Government will
implement or cause to be implemented, an M&E Plan that specifies: (a) how progress toward the
Compact Goal and Project Objectives will be monitored (“Monitoring Component™); (b) a
process and timeline for the monitoring of planned, ongoing, or completed Activities to
determine their efficiency and effectiveness; and (c¢) a methodology for assessment and rigorous
evaluation of the outcomes and impact of the Program (“Evaluation Component”). The
Monitoring Component and Evaluation Component are complementary activities that together
provide a comprehensive plan for tracking progress and impacts. Information regarding the

Program’s performance, including the M&E Plan, and any amendments or modifications thereto,
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as well as progress and other reports, will be made publicly available on the website of MCC,
MCA-Georgia and elsewhere.
2. Program Logic.

The M&E Plan will be built on a logic model that illustrates how the Projects and
Activities contribute to the Compact Goal and the Project Objectives. A description of the logic
underlying the proposed Compact Projects is included below, and a visualization of the logic
model is included in Figure III.1 and II1.2. This logic model is subject to change and will be
updated and revised in the M&E Plan.

(a) The objective of the Improving General Education Quality Project is to improve
student learning outcomes, which is expected to lead to further education, higher employability
higher productivity, and higher earnings for project beneficiaries. The Improved Learning
Environment Infrastructure Activity is expected to produce improved student learning outcomes
through learning environments that facilitate increased time on task and increased attendance.
The Training Educators for Excellence Activity is expected to yield improved classroom
teaching and better management of the educational system through the support of teachers’ and
principals’ continued professional development. The Education Assessment Support Activity is
expected to yield improved classroom teaching and better management of the educational system
through better supply of classroom, national, and international assessment information.

(b) The objective of the Industry-led Skills and Workforce Development Project is to
increase the availability of STEM technicians to meet industry demand, which is expected to
lead to higher productivity, employability and earnings for project beneficiaries. The
Strengthening Sector Policy and Provider Practice Activity is expected to identify existing good
practice through industry recognition awards, and strengthen, document, and disseminate these

practices to other providers. In addition, this Activity is expected to identify and implement
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target policy reforms in the sector which promote a TVET sector with improved industry
engagement. The Competitive Program Improvement Grants Activity is expected to increase the
provision of high-quality TVET programming, especially in higher levels of TVET
qualifications.

(c) The objective of the STEM Higher Education Project is to increase the
availability of quality engineers and professionals from other STEM disciplines in the Georgian
labor market, which is expected to increase the productivity, employability and earnings of
project beneficiaries. In addition, the project expects to reduce the number of Georgian students
studying abroad (i.e. by the proportion of project beneficiaries who would have otherwise
pursued a degree abroad) and to reduce the number of foreign workers hired by Georgian firms
(i.e. the number of STEM jobs which are filled locally, but would have otherwise required the
procurement of a foreign specialist). In order to achieve the above objectives, the STEM Higher
Education Project expects to create improved incentives and support structures for world-class
researchers/professors, which will be achieved either through support for ABET accreditation,
providing degrees from U.S. institutions within Georgia, or a combination thereof.

Figure I1I.1 — Compact-wide Program Logic (1 of 2)
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Note: Numbers in the figure refer to the Key Assumption and Evaluation Question tables (to be included in the M&E Plan.)

Note: Arrows with dotted lines refer to links not expected to be evaluable/measurable.

Figure I11.2 — Compact-wide Program Logic (2 of 2)
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Note: Numbers in the figure refer to the Key Assumption and Evaluation Question tables (to be included in the M&E Plan.)

Note: Arrows with dotted lines refer to links not expected to be evaluable/measurable.

3. Monitoring Component.

To monitor progress toward the achievement of the objectives of the Compact, the
Monitoring Component of the M&E Plan will identify: (i) the Indicators (as defined below); (i1)
the definitions of the Indicators; (iii) the sources and methods for data collection; (iv) the
frequency for data collection; (v) the party or parties responsible for collecting and analyzing
relevant data; and (vi) the timeline for reporting on each Indicator to MCC.

Further, the Monitoring Component will track changes in the selected Indicators for
measuring progress towards the achievement of the Project Objectives during the Compact

Term. MCC and the Government intend to continue monitoring and evaluating the long-term
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impacts of the Compact after Compact expiration. The M&E Plan will establish baselines which
measure the situation prior to a development intervention, against which progress can be
assessed or comparisons made (each, a “Baseline’). The Government will collect Baselines on
the selected Indicators or verify already collected Baselines where applicable and as set forth in
the M&E Plan.

(a) Indicators.

The M&E Plan will measure the results of the Program using quantifiable, objective and
reliable data (“Indicators™). Each indicator will have benchmarks that specify the expected value
and the expected time by which that result will be achieved (“Target”). The M&E Plan will be
based on a logical framework approach that classifies indicators as goal, outcome, output, and
process. The Compact Goal indicators (“Goal Indicators”) will indirectly measure the economic
growth and poverty reduction goal for each Project. Second, Outcome Indicators (“Outcome
Indicators”) will measure the intermediate results of the Project Activities. Output Indicators
(“Output Indicators”) will directly measure Project Activities, and finally Process Indicators
(“Process Indicators”) will measure progress toward the completion of Project Activities. For
Outcome Indicators and Goal Indicators, the M&E Plan will define a strategy for obtaining and
verifying the value of the baselines values, as necessary. All indicators will be disaggregated by
gender, ethnic group and other beneficiary types to the extent practical. Subject to prior written
approval from MCC, MCA-Georgia may add indicators or refine the definitions, baselines and
Targets of existing indicators.

(1) Compact Indicators.

(1) Goal. The Program will contribute to economic growth and poverty reduction
nationwide, but the results are attributable to many factors in the economy. The M&E Plan will

contain the following Indicators related to the Compact Goal:
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(A)  Higher (lifetime) earnings for Project beneficiaries;

(B)  Improved employability of Project beneficiaries; and

(C)  Increased household investments in education (i.e. increases in years of education
attained).

(2) Outcome, Output, and Process Indicators. The M&E Plan will contain the
Indicators listed in the following tables. Indicators that can be reported on at least an annual basis
will be included in quarterly monitoring indicator reports, while indicators that require survey
data or a longer time period to track will be tracked for evaluation purposes. Goal and Outcome
Indicators will be used for evaluation purposes, whether during or after the Compact period, but
will not be tracked for regular monitoring efforts. The M&E Plan will reflect revisions to
indicators in Annex III as well as additional indicators identified as useful for project monitoring.

MCC’s Common Indicators for Education will also be included in the M&E Plan, as relevant.

Improving General Education Project: Improved Learning Environment Infrastructure Activity

Result Indicator Definition Unit Baseline Compact
Target
Goal Indicators
Transition rate from The number of students who enter 10th
grade divided by number of students who | Percentage TBD TBD
9th to 10th grade
completed 9th grade
Percentage of 10th The number of 12th grade students \yho
rade entrants who take and pass the 11th-12th grade exit
gra duate from 12th examinations in math and science, divided | Percentage TBD TBD
Further g d by the number of 10th grade entrants in
Education grade same cohort
The number of 12th grade students who
graduates who enter \c arep Y program, Percentage TBD TBD
university studies divided by the number of 12th grade
students who take the 12th grade exit
exam
Outcome Indicators
To be defined in collaboration with TBD
standard measurement practices in .
Decreased Student attendance . (increase
. Georgia (e.g. average percentage of Percentage TBD
Absenteeism | rates over
enrolled students marked as present .
. i . baseline)
during one-month period of analysis)
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To be defined in collaboration with

standard measurement practices in . TBD
Teacher attendance . (increase
rates Georgia (e.g. average percentage of Percentage TBD over
teachers marked as present during one- .
. . baseline)
month period of analysis)
Specific evaluation strategies will be
employed to track improvements in
TIMSS (Trends in Mathematics and
Improved Science Study), PISA (Programme for
Studept Average Standardized Intematlgnal Student Assessment), IC}LS Number TBD TBD
Learning Test Scores (International Computer and Information
Outcomes Literacy Study), TALIS (Teaching and
Learning International Survey),
Classroom Assessments, and National
Assessments
Time study of Measurement of (?hanges in proportlon of
Increased s Tt time spent on various education-
. students’ daily time . o Percentage TBD TBD
Time On-Task . enhancing activities as well as overall
allocation .
amount of time spent at school
Rehabilitated | Average classroom Average temp e'rature of completed . TBD
classrooms during a one-month sample of | Degrees (increase
School temperature . . . . TBD
o . S observations with respect to comparison Celsius over
Facilities differential in winter .
classroom baseline)
Output Indicators
The number of educational facilities
# of schools fully constructed or rehabilitated according to
o . . Number 0 130
Rehabilitated rehabilitated standards stipulated in MCA contracts
ehabilitate signed with implementers.
School X .
Facilities The total number of science labs installed
# of science labs through MCC-funded school Number 0 130
installed and equipped | rehabilitations. Science lab must be
operational in order to be counted
Process Indicators
Signing of Phase 1 . . .
Rehabilitated | Construction Quarter in wh1.c h Phase I construction Date n/a Q2
contracts are signed
School Contracts
Facilities Installation of Phase 1 | Quarter in which all Phase 1 schools’
. . . . Date n/a Q4
Science Labs science laboratories are installed
Improving General Education Project: Training Educators for Excellence Activity
. .. . . mpact
Result Indicator Definition Unit Baseline Compac
Target
Outcome Indicators
. . . TBD
Improved Teacher improvement | Pre-test, post-test comparison of trained (increase
Classroom of content knowledge | teachers’ knowledge in training-relevant Number TBD over
Teaching over baseline score content areas ;
baseline)
Improved Imprp ved internal As possible, evaluation strategy will TBD
efficiency measures . , .
Student . attempt to measure changes in schools (increase
. (repetition rates, . . . . Number TBD
Learning ) o internal efficiency which are attributable over
internal transition .. .. .
Outcomes to compact training activity baseline)

rates, etc.)
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Improved

As possible, evaluation strategy will

Student Students’ standardized | attempt to measure attributable changes in . 0.18 SD
. . Number TBD increase over
Learning test scores average student score on test instrument .
- baseline
Outcomes related to areas relevant to teacher training
Output Indicators
School-based The number of school-based professional
. # school-based .
Professional rofessional development coordinators who complete
Development P MCC-supported training focused on Number 0 2,000
. development . . .
Coordinators . . supporting principals and teachers in
. coordinators trained . . .
Trained implementing new techniques
The number of school principals who
Prlgc1pals # sphool principals complete MCC—supported tralnlpg Number 0 2,000
Trained trained focused on supporting teachers in
implementing new techniques
The number of science, math, English,
# science, math, and ICT instructors who complete MCC-
English, and ICT supported training focused on Number 0 23,400
instructors trained instructional quality as defined by the
Teachers . .
Trained compact training activity
% of teachers enrolled | Calculated as the number of teachers
in training who completing compact’s designed training o
complete training course divided by total number of training Percentage 0 4%
course enrollees
Process Indicators
Teachers Completion of first Defined as the Quarter in which first
Trained cohort of teacher cohort of at least 100 teachers completes Date n/a Q6
training training activity
Improved
Training Completion of teacher | Defined as the Quarter in which design
Framework training design consultant’s final activity design Date n/a Q4
(Capacity framework deliverable is formally approved by MCA
Building)
Improving General Education Project: Education Assessment Activity
Result Indicator Definition Unit Baseline Compact
Target
Outcome Indicators
o
Improved t/eo azfu—ifsc?rrrlldel?r;len tin # of secondary teachers implementing in-
Classroom . p € | class assessments divided by total number | Percentage 0 50%
) in-class assessment
Teaching of secondary teachers
tools
Output Indicators
. # O.f Mm‘lstry qfﬁmals Number of staff trained by MCC-funded,
Capacity trained (including at 7 -
o L . assessment-relevant activities at Ministry Number 0 TBD
Building sub-Ministry agencies,

e.g. NCEQE)

and sub-Ministry entities
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Improving General Education Project: Education Assessment Activity

Result Indicator Definition Unit Baseline Compact
Target
Design # of national # of national assessments/testing
Assessment assessment/testing frameworks developed and implemented Number 0 TBD
Frameworks | frameworks with MCC funding
# of international assessments
Int'l & implemented with MCC funding. Indicator
. # of international will be counted upon completion of full
National . . Number 0 5
Assessments assessments reporting cycle specific to each
international assessment (TIMSS, TIMSS
Adv., PISA, ICILS and TALIS)
# of secondary classrooms documented by
) # of secondary . NN .
In-class teachers implementin regional ministerial staff as having Number 0 TBD
Assessments in-class assgssments & implemented MCC-funded in-class
assessments
Process Indicators
Completion of pilot Quarter in which MCC-funded national
testing of national assessment instruments are implemented Date w/a Q8
Int'l & assessment in pilot form for feedback and further
I\III tt. 1 instruments development
A:sleosrslilnents Full-scale Quarter in which MCC-funded national
implementation of assessment instruments are implemented at Date w/a Q12
national assessment full scale, as determined in the compact
instrument assessment activity
Industry-led Skills and Workforce Development Project
Result Indicator Definition Unit Baseline Compact
Target
Goal Indicators
Employment rate Average post-graduation employment 9% increase
differential of rate of graduates of MCC-supported ’ over
Employability graduates of MCC- grantee programs with respect to students | Percentage n/a comparison
supported grantee graduating from non-priority areas (one fou
programs year after graduation) group
Wage differential of Average wage differential of graduates 239 increase
. of MCC-supported grantee programs
Individual graduates of MCC- . g over
with respect to students graduating from | Number n/a .
Wages supported grantee o comparison
fOerams non-priority areas (one year after rou
prog graduation) group
Outcome Indicators
Ef)r\?iﬁgﬂ of Enrollment in
Quality TVET qualifications- Nationwide enrollment in qualifications-
(Es y granting programs (as | granting TVET programs, especially Percentage TBD TBD
Qu'fl.i fications- | & % of total TVET level IV and V coursework
enrollment)

granting Levels)
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Increased

Industry Industry co- Industry co-investment in supported Us 30% of grant
. investment in TVET programs, including both cash and in 0
Co-investment . Kind Dollars outlays
in TVET provision 1nd support
Output Indicators
Increased
Provision of .
Quality TVET Number of TVET Number.of (.:ompetmve grants whose full
. amount is disbursed before the compact | Number 0 TBD
(Esp. grants fully disbursed
. . end date
Qualifications-
granting Levels)
Screened, Number of students graduating in one
# of graduates per
Quality TVET earg P year from all program recipients of Number 0 420
Programs y Program development grant funding
Process Indicators
Quarter in which first grant agreement is
?arfegllr:rtl tglrsarsllt ned signed with the winner of competitively- | Date n/a Q5
Grant Funding 8 £ selected TVET provider
(Screened for Date final erant Quarter in which final grant agreement is
Linkage to aorecmen tgis sioned signed with the winner of competitively- | Date n/a Ql6
Industry & & selected TVET provider
Demand) Total disbursement of grant funding US
Total grant outlays under compact’s competitive grant Dollars 0 TBD
facility
STEM Higher Education Project
Result Indicator Definition Unit Baseline Compact
Target
Goal Indicators
Wage differential of Average wage differential of graduates of TBD (44%
Individual the graduates of MCC-supported Bachelor’s program with Number TBD increase over
Wages MCC-supported respect to average wage of comparable top Georgian
Bachelor’s program graduates (one year after graduation) degree)
Outcome Indicators
Engineering/ Formal ABET This indicator assumes that the option of
Technology accreditation for ABET accreditation is pursued. This Date wa TBD
Accreditation | Georgian degree indicator is not relevant if this option is
g g
(ABET) program not pursued with Compact funds.

73




Reduced

Evaluation of the number of foreign

ﬁ%ﬁ:ﬂs of Proportion of workers hired in relevant fields. “Relevant
Capital imported workers in fields” will be the specific fields in which | Percentage TBD TBD
(F (?r cign relevant fields the University Partnership will be
Labor) granting Bachelor’s degree
. Evaluation of the number of Georgian
Erelsg:fsdo ¢ g:::%(;rlgsg —(l)efvel students studying abroad in relevant
Education students who study ﬁeld§. Relevap t ﬁe!ds will b? the' Percentage TBD TBD
(Study abroad in relevant specific fields in which the University
Abroad) fields gartnershlp will be granting Bachelor’s
egree
Output Indicators

Bachelor’s
Beégrees from Number of enrolled The total number of students enrolled in

o . MCC degree program in during the Number 0 1018
University degree candidates uarter data is reported
(Quality d p
Proxy)

Process Indicators
ICJ}'S.r_i Sienine of partnership | 11€ quarter in which a formal partnership
Uz(i) gr?i t a %ee rr%en ¢ p P agreement is signed between U.S. Date n/a EIF
VeIsity & institution(s) and Georgian institution(s)

Partnership
?C:& Sl;(lii tv of ilr(si;fl?:lgri;fs MCC- The quarter in which a cohort of incoming

var y u , students begins study in an MCC-funded Date n/a Q7
Quality funded Bachelor’s Bachelor’s proeram
Engineers program program.

collection and reporting, and identify the responsible parties. Compliance with data collection

and reporting timelines will be conditions for Disbursements for the relevant Activities as set

(b)

Data Collection and Reporting. The M&E Plan will establish guidelines for data

forth in the Program Implementation Agreement. The M&E Plan will specify the data collection

methodologies, procedures, and analysis required for reporting on results at all levels. The M&E

Plan will describe any interim MCC approvals for data collection, analysis, and reporting plans.

(c)

Data Quality Reviews. As determined in the M&E Plan or as otherwise requested

by MCC, the quality of the data gathered through the M&E Plan will be reviewed to ensure that

data reported are as valid, reliable, and timely as resources will allow. The objective of any data
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quality review will be to verify the quality and the consistency of performance data across
different implementation units and reporting institutions. Such data quality reviews also will
serve to identify where those levels of quality are not possible, given the realities of data
collection.

(d) Management Information System. The M&E Plan will describe the information
system that will be used to collect data, store, process and deliver information to relevant
stakeholders in such a way that the Program information collected and verified pursuant to the
M&E Plan is at all times accessible and useful to those who wish to use it. The system
development will take into consideration the requirements and data needs of the components of
the Program and will be aligned with existing MCC systems, other service providers, and
ministries.

(e) Role of MCA-Georgia. The monitoring and evaluation of this Compact spans
three discrete Projects and will involve a variety of governmental, nongovernmental, and private
sector institutions. In accordance with the designation contemplated by Section 3.2(b) of this
Compact, MCA-Georgia is responsible for implementation of the M&E Plan. MCA-Georgia will
oversee all Compact-related monitoring and evaluation activities conducted for each of the
Projects, ensuring that data from all implementing entities is consistent, accurately reported and
aggregated into regular Compact performance reports as described in the M&E Plan.

® Role of other Implementing Partners. During the finalization of the M&E Plan
prior to the entry into force of the Compact, the potential monitoring and evaluation role of other
agencies and Implementing Entities, including but not limited to GeoStat, EMIS, ESIDA, TPDC,
and NAEC will be assessed. The Government and MCC will make every effort to leverage
agency missions, expertise, and data-collection services to support the Compact. This may result

in specific responsibilities being assumed by one or more of these agencies, as appropriate.
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4. Evaluation Component.

The Evaluation Component of the M&E Plan will contain three types of evaluations: (i)
impact evaluations; (ii) performance evaluations; and (iii) special studies. The Evaluation
Component of the M&E Plan will describe the purpose of the evaluation, methodology, timeline,
required MCC approvals, and the process for collection and analysis of data for each evaluation.
The results of all evaluations will be made publicly available in accordance with MCC’s Policy
for Monitoring and Evaluation of Compacts and Threshold Programs.

(a) Independent Evaluations. The M&E Plan will include a description of the
methods to be used for impact evaluations and plans for integrating the evaluation method into
Project design. Based on in-country consultation with stakeholders, the strategies outlined below
were jointly determined as having the strongest potential for rigorous impact evaluation. The
M&E Plan will further outline in detail these methodologies. Comprehensive impact evaluation
strategies are to be included in the M&E Plan. The following is a summary of the potential
impact evaluation methodologies:

(1) Improving General Education Quality Project.

(1) Improved Learning Environment Infrastructure Activity. This Activity is expected
to receive independent impact evaluation in which outcomes of this Activity will be rigorously
assessed and attributed to MCC investments in school rehabilitation. MCC and MCA-Georgia
have developed plans to employ a Regression Discontinuity Design (“RDD’’) evaluation to
assess the impact of this Activity. This RDD design utilizes a scoring system to rank the
program’s target population by priority for rehabilitation and through which a cutoff may be
determined. The schools scoring above this cutoff will be selected as the treatment group for this

Activity. The concept driving the RDD method is that those schools near the cutoff, whether
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above (treatment) or below (control) will be statistically comparable, allowing for an estimation
of program impact.

In order to ensure the validity of the Activity’s evaluation methodology, the Government
will ensure that:

(A)  no school facility designated as “Comparison/Control” within the impact
evaluation framework will receive Government- or donor-funded rehabilitation beyond those
expenditures necessary for continuing operations, insomuch as donor-funded rehabilitations are
within the control of the Government;

(B)  schools selected as beneficiaries of MCC rehabilitation will neither be
systematically targeted nor systematically precluded from other Government activities, funding,
or support; and

(C)  schools designated as “Comparison/Control” will neither be systematically
targeted nor systematically precluded from other Government activities, funding, or support.

(2) Training Educators for Excellence Activity. The component of this Activity
which focuses on the implementation of teacher training is amenable to impact evaluation, yet
further development of the implementation structure and timelines will be necessary in order to
determine the specific methodology. MoES and TPDC will collaborate with MCC and MCA-
Georgia to determine the ideal design of this activity which enables the rigorous evaluation of
the projected outcomes, namely, improved teacher knowledge and improved student learning
outcomes.

3) Education Assessment Support Activity. As this Activity will be focused on
improving the information basis for policy decisions, rigorous evaluation will not be viable for
this Activity. Nevertheless, the outputs of this Activity (i.e. the various results of assessment

tools) will be a key input into the evaluations of the two preceding evaluations, and the
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interaction between this Activity and the M&E Plan’s evaluation framework will be key to the
successful evaluation of the Improving General Education Quality Project as a whole.

(i)  Industry-Led Skills and Workforce Development Project.

(1) Plans are being developed to designate evaluation resources for grant proposals
which develop a rigorous plan for the evaluation of the grant recipients’ beneficiaries. In
addition, all grant proposals will be required to include an evaluation plan, whether for rigorous
impact evaluation or not (i.e. performance evaluation).

(i1) STEM Higher Education Project.

(1) As the recreation of counterfactual scenarios would be difficult, rigorous impact
evaluation is not expected to be feasible for this Project as a whole. Plans are being developed
for tracer studies to detect impacts on beneficiaries (tertiary graduates) in comparison to non-
beneficiaries with similar characteristics. Furthermore, any potential scholarship-granting
component may yield the opportunity to rigorously compare the outcomes between beneficiaries
and non-beneficiaries. Finally, plans are in place for an evaluation which focuses on the
processes through which the Project was able to produce anticipated outputs.

(b) Final Evaluation. The M&E Plan will make provision for final Project level
evaluations (“Final Evaluations”). With the prior written approval of MCC, the Government will
engage independent evaluators to conduct the Final Evaluations at or near the end of each
Project. The Final Evaluations will review progress during Compact implementation and provide
a qualitative context for interpreting monitoring data and evaluation findings. They must at a
minimum (i) evaluate the efficiency and effectiveness of the Activities; (ii) determine if and
analyze the reasons why the Compact Goal and Project Objective(s), outcome(s) and output(s)

were or were not achieved; (iii) identify positive and negative unintended results of the Program;
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(iv) provide lessons learned that may be applied to similar projects; and (v) assess the likelihood
that results will be sustained over time.

(c) Special Studies. The M&E Plan will include a description of the methods to be
used for special studies, as necessary, funded through this Compact or by MCC. Plans for
conducting the special studies will be determined jointly between the Government and MCC
before the approval of the M&E Plan. The M&E Plan will identify and make provision for any
other special studies, ad hoc evaluations, and research that may be needed as part of the
monitoring and evaluating of this Compact. Examples of potential special studies are further
studies of absenteeism in Georgia, the demand for and utilization of science labs, and/or further
analysis of the constraints to industry engagement in TVET. As necessary, MCC or the
Government may request special studies or ad hoc evaluations of Projects, Activities, or the
Program as a whole prior to the expiration of the Compact Term. When MCA-Georgia engages
an evaluator, the engagement will be subject to the prior written approval of MCC. For all
evaluations of Compact Projects, whether commissioned by MCC, MCA-Georgia or the
Government, contract terms shall ensure non-biased results and the publication of results.

(d) Request for Ad Hoc Evaluation or Special Study. If the Government requires an
ad hoc independent evaluation or special study at the request of the Government for any reason,
including for the purpose of contesting an MCC determination with respect to a Project or
Activity or to seek funding from other donors, no MCC Funding resources may be applied to
such evaluation or special study without MCC’s prior written approval.

5. Other Components of the M&E Plan.

In addition to the monitoring and evaluation components, the M&E Plan will include the

following components for the Program, Projects and Activities, including, where appropriate,

roles and responsibilities of the relevant parties and providers:
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(a) Costs. A detailed cost estimate for all components of the M&E Plan; and

(b) Assumptions and Risks. Any assumption or risk external to the Program that
underlies the accomplishment of the Project Objectives and Activity outcomes and outputs.
However, such assumptions and risks will not excuse any Party’s performance unless otherwise
expressly agreed to in writing by the other Party.

6. Approval and Implementation of the M&E Plan.

The approval and implementation of the M&E Plan, as amended from time to time, will
be in accordance with the Program Implementation Agreement, any other relevant Supplemental
Agreement and the MCC Policy for Monitoring and Evaluation of Compacts and Threshold
Programs.

7. Post-Compact M&E Plan.

In conjunction with the Program Closure Plan, MCC and MCA will develop a Post-
Compact M&E Plan designed to observe the persistence of benefits created under the Compact.
This plan should describe future monitoring and evaluation activities, identify the individuals
and organizations that would undertake these activities, and provide a budget framework for
future monitoring and evaluation which would draw upon both MCC and country resources, as
agreed by each party. The Post-Compact M&E Plan should build directly off the Compact M&E
Plan.

Annex IV Conditions Precedent to Disbursement of Compact Implementation Funding

This Annex IV sets forth the conditions precedent applicable to Disbursements of
Compact Implementation Funding (each a “CIF Disbursement”). Capitalized terms used in this
Annex IV and not defined in this Compact will have the respective meanings assigned thereto in

the Program Implementation Agreement. Upon execution of the Program Implementation
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Agreement, each CIF Disbursement will be subject to the terms of the Program Implementation
Agreement.
1. Conditions Precedent to Initial CIF Disbursement.

Each of the following must have occurred or been satisfied prior to the initial CIF
Disbursement. The Government (or MCA-Georgia) has delivered to MCC:

(a) an interim fiscal accountability plan acceptable to MCC; and

(b) a CIF procurement plan acceptable to MCC.
2. Conditions Precedent to all CIF Disbursements (Including Initial CIF Disbursement).

Each of the following must have occurred or been satisfied prior to each CIF
Disbursement:

(a) The Government (or MCA-Georgia) has delivered to MCC the following
documents, in form and substance satisfactory to MCC:

(1) a completed Disbursement Request, together with the applicable Periodic Reports,
for the applicable Disbursement Period, all in accordance with the Reporting Guidelines;

(i1) a certificate of the Government (or MCA-Georgia), dated as of the date of the CIF
Disbursement Request, in such form as provided by MCC;

(i)  if a Fiscal Agent has been engaged, a Fiscal Agent Disbursement Certificate; and

(iv)  ifa Procurement Agent has been engaged, a Procurement Agent Disbursement
Certificate.

(b) If any proceeds of the CIF Disbursement are to be deposited in a bank account,
MCC has received satisfactory evidence that (i) the Bank Agreement has been executed and (ii)
the Permitted Accounts have been established;

(c) Appointment of an entity or individual to provide fiscal agent services, as

approved by MCC, until such time as the Government provides to MCC a true and complete
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copy of a Fiscal Agent Agreement, duly executed and in full force and effect, and the fiscal agent
engaged thereby is mobilized;

(d) Appointment of an Procurement Director of MCA-Georgia, as approved by MCC,
until such time as the Government provides to MCC a true and complete copy of a Procurement
Operations Manual, duly executed and in full force and effect;

(e) MCC is satisfied, in its sole discretion, that (i) the activities being funded with
such CIF Disbursement are necessary, advisable or otherwise consistent with the goal of
facilitating the implementation of the Compact and will not violate any applicable law or
regulation; (i1) no material default or breach of any covenant, obligation or responsibility by the
Government, MCA-Georgia or any Government entity has occurred and is continuing under this
Compact or any Supplemental Agreement; (iii) there has been no violation of, and the use of
requested funds for the purposes requested will not violate, the limitations on use or treatment of
MCC Funding set forth in Section 2.7 of this Compact or in any applicable law or regulation; (iv)
any Taxes paid with MCC Funding through the date 90 days prior to the start of the applicable
Disbursement Period have been reimbursed by the Government in full in accordance with
Section 2.8(c) of this Compact; and (v) the Government has satisfied all of its payment
obligations, including any insurance, indemnification, tax payments or other obligations, and
contributed all resources required from it, under this Compact and any Supplemental Agreement;

6] For any CIF Disbursement occurring after this Compact has entered into force in
accordance with Article 7: MCC is satisfied, in its sole discretion, that (i) MCC has received
copies of any reports due from any technical consultants (including environmental auditors
engaged by MCA-Georgia) for any Activity since the previous Disbursement Request, and all
such reports are in form and substance satisfactory to MCC; (ii) the Implementation Plan

Documents and Fiscal Accountability Plan are current and updated and are in form and substance
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satisfactory to MCC, and there has been progress satisfactory to MCC on the components of the
Implementation Plan for any relevant Projects or Activities related to such CIF Disbursement;
(ii1) there has been progress satisfactory to MCC on the M&E Plan and Social and Gender
Integration Plan for the Program or relevant Project or Activity and substantial compliance with
the requirements of the M&E Plan and Social and Gender Integration Plan (including the targets
set forth therein and any applicable reporting requirements set forth therein for the relevant
Disbursement Period); (iv) there has been no material negative finding in any financial audit
report delivered in accordance with this Compact and the Audit Plan, for the prior two quarters
(or such other period as the Audit Plan may require); (v) MCC does not have grounds for
concluding that any matter certified to it in the related MCA Disbursement Certificate, the Fiscal
Agent Disbursement Certificate or the Procurement Agent Disbursement Certificate is not as
certified; and (vi) if any of the officers or key staff of MCA-Georgia have been removed or
resigned and the position remains vacant, MCA-Georgia is actively engaged in recruiting a
replacement; and

(2) MCC has not determined, in its sole discretion, that an act, omission, condition, or
event has occurred that would be the basis for MCC to suspend or terminate, in whole or in part,
the Compact or MCC Funding in accordance with Section 5.1 of this Compact.
Annex V Definitions

ABET has the meaning provided in Section 7.2(c) and paragraph 3(a) of Part B of Annex I.
Activity has the meaning provided in Part B of Annex I.

Additional Representative has the meaning provided in Section 4.2.

Audit Guidelines has the meaning provided in Section 3.8(a).

Baseline has the meaning provided in paragraph 3 of Annex III.

CIF Disbursement has the meaning provided in Annex IV.

Compact has the meaning provided in the Preamble.
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Compact Goal has the meaning provided in Section 1.1.

Compact Implementation Funding has the meaning provided in Section 2.2(a).

Compact Records has the meaning provided in Section 3.7(a).

Compact Term has the meaning provided in Section 7.4.

Covered Provider has the meaning provided in Section 3.7(c).

Disbursement has the meaning provided in Section 2.4.

ESIDA has the meaning provided in paragraph 1(a) of Part B of Annex I.

Evaluation Component has the meaning provided in paragraph 1 of Annex III.

Excess CIF Amount has the meaning provided in Section 2.2(d).

Final Evaluations has the meaning provided in paragraph 4(b) of Annex III.

Fiscal Agent has the meaning provided in paragraph 3 of Part C of Annex I.

First Compact has the meaning provided in paragraph 1(a) of Part A of Annex I.

Georgia has the meaning provided in the Preamble.

GIZ has the meaning provided in paragraph 1(e) of Part B of Annex 1.

Goal Indicators has the meaning provided in paragraph 3(a) of Annex III.

Governance Guidelines means MCC’s Guidelines for Accountable Entities and Implementation
Structures, as such may be posted on MCC’s Website from time to time.

Government has the meaning provided in the Preamble.

G-PriEd has the meaning provided in paragraph 1(f) of Part B of Annex I.

Grant has the meaning provided in Section 3.6(b).

GRDF means Georgia Regional Development Fund, LLC, a limited liability company organized
under the laws of the State of Delaware.

GRDF Funding means any assets, interest, dividends, sale proceeds or any other income or
property received and owned by GRDF and/or obtained or derived from GRDF by MCA-Georgia, the
Service Agency of the Ministry of Finance of Georgia, or any other Government agency, person or entity,
whether directly or indirectly.

ICT has the meaning provided in paragraph 1(a)(ii) of Part B of Annex I.
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Implementation Letter has the meaning provided in Section 3.5.

Implementing Entity has the meaning provided in paragraph 2 of Part C of Annex I.

Implementing Entity Agreement has the meaning provided in paragraph 2 of Part C of Annex 1.

Improving General Education Quality Project means the Project described in paragraph 1 of Part
B of Annex I and whose Project Objectives are outlined in Section 1.3(a).

Indicators has the meaning provided in paragraph 3(a) of Annex III.

Industry-led Skills and Workforce Development Project means the Project described in paragraph
2 of Part B of Annex I and whose Project Objectives are outlined in Section 1.3(b).

Inspector General has the meaning provided in Section 3.7(d).

Intellectual Property means all registered and unregistered trademarks, service marks, logos,
names, trade names and all other trademark rights; all registered and unregistered copyrights; all patents,
inventions, shop rights, know how, trade secrets, designs, drawings, art work, plans, prints, manuals,
computer files, computer software, hard copy files, catalogues, specifications, and other proprietary
technology and similar information; and all registrations for, and applications for registration of, any of
the foregoing, that are financed, in whole or in part, using MCC Funding.

M&E Plan has the meaning provided in Annex III.

Management Team has the meaning provided in paragraph 1(a) of Part C of Annex I.

MCA Act has the meaning provided in Section 2.2(a).

MCA-Georgia has the meaning provided in Section 3.2(b).

MCC has the meaning provided in the Preamble.

MCC Environmental Guidelines has the meaning provided in Section 2.7(c).

MCC Funding has the meaning provided in Section 2.3.

MCC Gender Policy means the MCC Gender Policy (including any guidance documents issued in
connection with the guidelines) posted from time to time on the MCC Website or otherwise made
available to the Government.

MCC M&E Policy has the meaning provided in Annex III.

MCC Program Procurement Guidelines has the meaning provided in Section 3.6(a).
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MCC Website has the meaning provided in Section 2.7.

Ministry has the meaning provided in Schedule A of Annex VI.

MoES has the meaning provided in paragraph 1(a)(i) of Part B of Annex .

Monitoring Component has the meaning provided in paragraph 1 of Annex III.

Multi-Year Financial Plan Summary has the meaning provided in paragraph 1 of Annex II.

NAEC has the meaning provided in paragraph 1(a)(iii) of Part B of Annex .

NCEQE has the meaning provided in paragraph 3(e)(i) of Part B of Annex I.

New GRDF Operational Documents has the meaning provided in paragraph 3(a)(iii) of Part B of
Annex L.

O&M has the meaning provided in paragraph 1(a)(i) of Part B of Annex 1.

Outcome Indicators has the meaning provided in paragraph 4(a) of Annex III.

Output Indicators has the meaning provided in paragraph 4(a) of Annex III.

Party and Parties have the meaning provided in the Preamble.

Permitted Account has the meaning provided in Section 2.4.

Principal Representative has the meaning provided in Section 4.2.

Process Indicators has the meaning provided in paragraph 3(a) of Annex III.

Procurement Director has the meaning provided in paragraph 4 of Part C of Annex L.

Program has the meaning provided in the Recitals.

Program Assets means any assets, goods or property (real, tangible or intangible) purchased or
financed in whole or in part (directly or indirectly) by MCC Funding.

Program Funding has the meaning provided in Section 2.1.

Program Guidelines means collectively the Audit Guidelines, the MCC Environmental
Guidelines, the MCC Gender Policy, the Governance Guidelines, Guidelines for Country Contributions,
the MCC Program Procurement Guidelines, the Reporting Guidelines, the MCC M&E Policy, the MCC
Cost Principles for Government Affiliates Involved in Compact Implementation, the MCC Program

Closure Guidelines (including any successor to any of the foregoing) and any other guidelines, policies or
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guidance papers relating to the administration of MCC-funded compact programs and as from time to
time published on the MCC Website.

Program Implementation Agreement and PI4 have the meaning provided in Section 3.1.

Program Objective has the meaning provided in Section 1.2.

Project(s) has the meaning provided in Section 1.2.

Project Objective(s) has the meaning provided in Section 1.3.

Provider has the meaning provided in Section 3.7(c).

RDD has the meaning provided in paragraph 4(a)(i)(1) of Annex III.

Reimbursable VAT and Excise Tax Expense has the meaning provided in Schedule A of Annex
VL

Reporting Guidelines means the “MCC Guidance on Quarterly MCA Disbursement Request and
Reporting Package” posted by MCC on the MCC Website or otherwise publicly made available.

School O&M Plan has the meaning provided in paragraph 1(a)(i) of Part B of Annex I.

Social and Gender Integration Plan has the meaning provided in paragraph 3 of Part A of Annex

Socially Vulnerable means students (i) from high mountainous regions, (ii) from the occupied
territories, (iii) from Azeri/Armenian language schools, (iv) whose parent died in battles for the territorial
integrity of Georgia, (v) whose ancestors (being citizens of Samtskhe-Javakheti) were deported from
Georgia during the Soviet period, (vi) who are orphans, (vii) from families that have 4 or more children,
(viii) with acute physical disabilities, (ix) whose families are registered in unified data base for socially
vulnerable individuals with a reintegration score below a certain threshold, (x) from villages bordering
occupied territories, and (xi) under State custody.

Stakeholders’ Committee has the meaning provided in paragraph 1(d) of Part C of Annex I.

STEM has the meaning provided in Section 1.2.

STEM Higher Education Project means the Project described in paragraph 3 of Part B of Annex I
and whose Project Objectives are outlined in Section 1.3(c).

Supervisory Board has the meaning provided in paragraph 1(a) of Part C of Annex I.
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Supplemental Agreement means any agreement between (i) the Government (or any Government
affiliate, including MCA-Georgia) and MCC (including, but not limited to, the PIA), or (ii) MCC and/or
the Government (or any Government affiliate, including MCA-Georgia), on the one hand, and any third
party, on the other hand, including any of the Providers, in each case, setting forth the details of any
funding, implementing or other arrangements in furtherance of, and in compliance with, this Compact.

Target has the meaning provided in paragraph 3(a) of Annex III.

Taxes has the meaning provided in Section 2.8(a).

TPDC has the meaning provided in paragraph 1(a)(ii) of Part B of Annex L.

TVET has the meaning provided in paragraph 2(a) of Part B of Annex L.

United States Dollars or US$ means the lawful currency of the United States of America.

USAID means the United States Agency for International Development.

VAT and Excise Tax Account has the meaning provided in Schedule A of Annex VI.

Annex VI Tax Provisions
Schedule A Co-Financing of Value Added Tax (Vat) and Excise Taxes
Legal Basis for Co-Financing.

1. The Compact

2. The Tax Code of Georgia
Beneficiaries of Co-Financing.

1. MCA-Georgia

2. Implementing Entities, Providers, and contractors under the Compact
Procedures.

The Ministry of Finance (the “Ministry”) will establish a separate account (the “VAT and
Excise Tax Account”) at the State Treasury and provide MCA-Georgia or its designated agent

regular withdrawal access to the account. MCA-Georgia will identify its authorized

representatives or agents to the Ministry in writing.
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No later than August 15 of each calendar year, MCA-Georgia will provide the Ministry
with an estimate of the amount of Reimbursable VAT and Excise Tax Expenses (defined below)
for the next calendar year. The Ministry will ensure that provisions for such expenses are made
in the State budget. Transactions valued at less than US$500 will not be subject to co-financing
or reimbursement of VAT or excise taxes.

The Ministry will deposit the total amount of the forecasted annual Reimbursable VAT
and Excise Tax Expenses in the VAT and Excise Tax Account within seven calendar days of
Parliamentary approval of the State budget. The state-budgeted expenses notwithstanding, the
Ministry will deposit further funds in the VAT and Excise Tax Account (if necessary) from time
to time to ensure that funds are at all times available to make the payments required below.

MCA-Georgia or its designated representative will withdraw sums out of the VAT and
Excise Tax Account as needed to pay Reimbursable VAT and Excise Tax Expenses. Payments
will be made through the State Treasury. MCA-Georgia will present the State Treasury a tax
order authenticated with valid signatures of two permitted signatories and the MCA-Georgia seal
for each withdrawal, as provided in the regulations on non-cash settlements approved by
National Bank order N220 of September 2, 1999. The Ministry will ensure that funds in the
amount of the Reimbursable VAT and Excise Tax Expenses are transferred from the State
Treasury to MCA-Georgia or as directed by MCA-Georgia. MCA-Georgia or its designated
representative will be entitled to receive from the State Treasury complete activity reports
regarding the VAT and Excise Tax Account on a monthly basis or at such other periodic basis as
the MCA-Georgia and the Ministry may agree.

At least fifteen (15) calendar days prior to the commencement of each calendar quarter,
MCA-Georgia or its designated agent will submit to the Ministry a copy of the quarterly

Financial Plan which will forecast for the following calendar quarter and identify, in Georgia
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Lari, any VAT or excise taxes imposed on goods, labor and services procured by MCA-Georgia,
Implementing Entities, Providers, and contractors under the Compact (“Reimbursable VAT and
Excise Tax Expense’). No later than fifteen (15) calendar days after the end of each calendar
quarter, MCA-Georgia or its designated representative will submit a report to the Ministry
accounting for all payments out of the VAT and Excise Tax Account during the preceding
quarter.

Each of the Ministry, MCA-Georgia, and MCC may audit the VAT and Excise Tax
Account from time to time. The Parties will cooperate in any such audit.

In accordance with Section 2.8 of the Compact, the Government will reimburse Taxes
paid in each case in which there are insufficient funds for the payment of VAT or excise tax for
any reason, including in the event that the actual amount of the Reimbursable VAT and Excise
Tax Expense exceeds the amount estimated by MCA-Georgia and budgeted for in the state
budget. The Government hereby acknowledges that it will ensure that each Government affiliate
and each other governmental body makes a good faith effort to implement and recognize the
exemptions from Taxes contemplated under Section 2.8 of the Compact. Following the entry into
force of the Compact, the Government will reimburse all Reimbursable VAT and Excise Tax
Expenses that relate to Compact Implementation Funding disbursed prior to the entry into force
of the Compact.

Schedule B Tax Exemption
Legal Basis for Co-Financing.

1. The Compact

2. The Tax Code of Georgia
Beneficiaries of Co-Financing.

1. MCA-Georgia
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2. Implementing Entities, Providers, and contractors under the Compact
Exempt Taxes.

I. Corporate Income Tax

2. Personal Income Tax

3. Profit Tax

4. Property Tax

5. Withholding Tax

6. Other Taxes
Procedures.

In accordance with Section 2.8 of the Compact the Ministry will ensure that all MCC
Funding and GRDF Funding are exempt from any Taxes during the Compact Term. Such
exemption applies to any use of MCC Funding or GRDF Funding, and for the avoidance of
doubt, to any activities and work performed, and supplies used or purchased, in the
implementation of the Compact, by any person or organization (including contractors and
grantees) funded by MCC Funding and GRDF Funding as set forth in accordance with Section
2.8 of the Compact.

MCA-Georgia will be free from any Taxes as set forth in Section 2.8 of the Compact.
The Ministry will issue a tax exemption letter to MCA-Georgia evidencing such exemption from
Taxes (other than VAT and excise tax), as promptly as possible and in no event later than thirty
(30) days following the ratification of the Compact.

In order to implement this tax exemption the Ministry will from time to time execute and
deliver, or cause to be executed and delivered, such other instructions, instruments or documents,

and to take or cause to be taken such other action, as may be necessary or appropriate.
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From time to time MCA-Georgia will provide to the Ministry a list of Implementing
Entities, Providers, and contractors, receiving MCC Funding or GRDF Funding with which
MCA-Georgia is doing business or with which it is planning to do business. The list will state,
for each Implementing Entity, Provider, or contractor, the length of time of the engagement of
such Implementing Entity, Provider, or contractor. The Ministry will be responsible for
publishing the list on a public website and updating the list from time to time.

In accordance with Section 2.8 of the Compact, the Government will reimburse Taxes
paid attributable to work performed in connection with the Program or the activities of GRDF in
each case in which an entity named on the list published by the Ministry does not receive the
benefit of the tax exemption by the tax and customs authorities. The Government hereby
acknowledges that it will ensure that each Government affiliate and each other governmental
body makes a good faith effort to implement and recognize the exemptions from Taxes
contemplated under Section 2.8 of the Compact. Following the entry into force of the Compact,
the Government will reimburse all Taxes that relate to Compact Implementation Funding
disbursed prior to the entry into force of the Compact.

Schedule C  Import Taxes
Legal Basis for Co-Financing.

1. The Compact

2. The Tax Code of Georgia
Beneficiaries of Co-Financing.

1. MCA-Georgia

2. Implementing Entities, Providers, and contractors under the Compact
Exempt Taxes.

I. Import Taxes
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Procedures.

When applicable, MCA-Georgia shall issue a letter to Implementing Entities, Providers,
and contractors receiving MCC Funding or GRDF Funding with which MCA-Georgia is doing
business or with which it is planning to do business, stating that specific goods are imported or
shall be imported by the named entity in connection with the works performed in the framework
of the Program or the activities of GRDF.

In accordance with Section 2.8 of the Compact, the Government will reimburse import
taxes paid attributable to work performed in connection with the Program or the activities of
GRDEF in each case in which the letter described above is not accepted or recognized by the tax
and customs authorities. Following the entry into force of the Compact, the Government will
reimburse all import taxes that relate to Compact Implementation Funding disbursed prior to the

entry into force of the Compact.

[FR Doc. 2013-19136 Filed 08/07/2013 at 8:45 am; Publication Date: 08/08/2013]
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